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Elements supplementing the desk research analysis

1.1.1. Introduction - supplement to desk research analysis.

List of sources used for desk research analysis:

The Cross-border Cooperation Programme Poland-Belarus-Ukraine 2014-2020;

Regulation (EU) No. 232/2014 of the European Parliament and of the Council of 11 March
2014 establishing the European Neighborhood Instrument;

Regulation (EU) No 236/2014 of the European Parliament and of the Council of 11 March
2014 laying down common rules and procedures for the implementation of the Union's
instruments for financing external action;

Commission Implementing Regulation (EU) No 2020/879 of June 23, 2020;

Regulation (EU, EURATOM) No 2018/1046 of the European Parliament and of the Council of
18 July 2018 on the financial rules applicable to the general budget of the Union, amending
Regulations (EU) No 1296/2013, (EU) No 1301/2013, (EU) No 1303/2013, (EU) No
1304/2013, (EU) No 1309/2013, (EU) No 1316/2013, (EU) No 223/2014 and (EU) No
283/2014 and Decision No. 541/2014 / EU, and repealing Regulation (EU, Euratom) No.
966/2012;

Programming document for EU support to ENI Cross-Border Cooperation (2014-2020)
(English version);

REGULATION (EU) NO 232/2014 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of
11 March 2014 establishing the European Neighborhood Instrument REGULATION (EU) NO
236/2014 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of 11 March 2014
establishing common rules and procedures for the implementation of the EU instruments for
financing external actions;

REGULATION (EU, Euratom) OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL (EU,
Euratom) 2018/1046 of 18 July 2018 on the financial rules applicable to the general budget
of the Union and amending Regulations (EU) No 1296/2013, (EU) No 1301/2013, (EU) No
1303/2013, (EU) No 1304/2013, (EU) No 1309/2013, (EU) No 1316/2013, (EU) No 223/2014
and (EU) No 283/2014 and Decision No 541/2014 / EU, and repealing Regulation (EU,
Euratom) No 966/2012;

COMMISSION IMPLEMENTING REGULATION (EU) No 897/2014 of 18 August 2014 laying
down detailed provisions for the implementation of cross-border cooperation programs
financed under Regulation (EU) No 232/2014 of the European Parliament and of the Council

establishing a European Neighborhood Instrument;
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e COMMISSION IMPLEMENTING REGULATION (EU) 2020/879 of 23 June 2020 amending
Implementing Regulation (EU) No 897/2014 as regards specific provisions to align the
provisions for the implementation of cross-border cooperation programmes financed under
the European Neighbourhood Instrument with specific measures in response to the COVID-
19 pandemic;

e Programming Document for EU Support for ENI Cross-Border Cooperation (2014-2020)
(English version);

e Regulations of the Joint Monitoring Committee;

e Regulations of the Project Selection Committee;

e Handbook for evaluation of applications (English version);

e https://www.pbu2020.eu;

e https://www.plru.eu;

e Project applications submitted under the Programs - made available by the Employer;

e Other documents identified during the work on the final report.

1.1.2. Implementation of the Programme objectives - supplement

The product and result indicators used in the Programme along with the target values assigned to
them are presented below.

Table 1. Product indicators and result indicators

Priority Product Target value Result Start value /
indicator indicator Target value
TO Heritage Promotion of Number of 30 Increase in the 0/ 16,6 [%]
local culture upgraded number of
and history cultural and visitors to
historical historical and
heritage sites cultural
as a direct heritage sites
result of
Programme
support (ENI /
CBC7)
Number of 97

cross-border

cultural events
organized with
the support of

the ENI

(ENI/CBC 8)
Promotion and Number of 63 Increase inthe 0/ 13,1 [%]
preservation of cross-border number of
natural heritage events visitors to



TO
Accessibility

Priority

Improvement
and
development
of transport
services and
infrastructure
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Product
indicator
organized with
the support of
the Program
Number of
promoted and
/ or protected
natural
objects as a
direct result of
the
Programme
support
Number of
people
participating
in awareness-
raising events
and activities
that promote
the
conservation
of natural
heritage

Total length of
newly
constructed
roads (ENI /
CBC 26)

Total length of
roads
renovated or
upgraded (ENI
/ CBC 27)
Number of
countys (PL) /
regions
(BY/UA)
benefiting
from
modernized /
newly
established
transport
services and
transport
infrastructure
Number of
partnerships
established

PL-BY-UA
2014-2020

Target value

15

5993

5,60 [km]

102,90 [km]

28

14

Result Start value /
indicator Target value
natural

heritage sites

Reducing 0/ 7,5 [%]
travel /
transport time

in regions



TO Security

TO Borders

Priority

Development
of information
and
communicatio
n technology
infrastructure
Support for
the
development
of health care
and social
services

Addressing
common
security
challenges

Support for
border
efficiency and
security

Improving
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Product
indicator
with the aim
of
modernizing /
creating
environmental
ly friendly
transport
systems or
services
Number of
partnerships
established to
develop ICT
infrastructure

Population
with easier
access to the
health care
system as a
direct result of
the support
(ENI/CBC 30)
Population
using newly
created or
improved
social services

Population
benefiting
from fire
protection
measures as a
direct result of
the support
Number of
security
institutions
collaborating
across borders
Number of
border
crossing
points with
increased
capacity (ENI /
CBC 35)
Increased

PL-BY-UA
2014-2020

Target value

7

7 890 573
[persons]

27 960
[persons]

3 689 232

[persons]

22

10 200

Result
indicator

Increased use
of modern
technologies

Improving
access to
health care
and social
services

Shortening the
waiting time
for the
reaction of
security and
safety services
Shortening the
waiting time
for the
reaction of
security and
safety services

Speeding up
border checks
for passengers
and cars

Increasing the

Start value /
Target value

0/ 18 [number
of regions]

0/ 36,20 [%]

13,2/ 18,4 [%]

13,2/ 18,4 [%]

39,5/ 40,0 [%]

32,5/ 41,0 [%]
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Priority Product Result Start value /
indicator indicator Target value
border passenger [people / 24 efficiency of

management  capacity at hours] border checks

operations, land border

customs and crossing

visa points (ENI /

procedures CBC 38)

Source: own study based on https://www.pbu2020.eu/pl/pages/233 [access on: 13.01.2021].

Target value

Table 2. Legal form of the beneficiaries of the PBU Programme projects
Priority Legal form of the beneficiary Number of % share among

entities beneficiaries in
the priority

Priorities 1.1 and 1.2. Foundation 9 4
under TO Heritage Fund 2 1

Communal self-government 44 20

organizational unit

Another state or local government 1 0

legal person within the meaning of

Art. 9 point 14 of the Act of 27

August 2009 on public finances

(Journal of Laws of 2013, item 885,

as amended)

Research and development unit 1 0

The Catholic church 8 4

Authority of government and 3 1

government administration

State organizational unit 22 10

Political party 1 0

County self-government 10 5

organizational unit

State enterprise - small enterprise 1 0

State enterprise - medium-sized 1 0

enterprise

Public institution of the education 3 1

system

Public art school 1 0
Public primary school 3 1
Public upper secondary school 2 1
Public secondary school 3 1
Sp. z 0.0. — small enterprise 1 0

Association 46 21
Association not entered in the 2 1
National Court Register

University 12 5
Voivodship self-government 6 3
organizational unit

Self-government community 37 17
Union of associations 2 1

Priority 2.1 and 2.2. Communal self-government 5 9

6



Priority

within TO Accessibility

Priority 3.1 and 3.2.
under TO Security

Priority 4.1 and 4.2.
within TO Borders

PL-BY-UA

2014-2020

Legal form of the beneficiary Number of
entities

organizational unit
Authority of government and 1
government administration
State organizational unit 10
County self-government 3
organizational unit
State enterprise — medium-sized 4
enterprise
Foreign enterprise - large enterprise 1
Economic and professional self- 1
government not entered into the
National Court Register
State Treasury 3
Joint-stock company - micro- 1
enterprise
Association 4
Voivodship self-government 7
organizational unit
Self-government community 17
Foundation 3
Communal self-government 4
organizational unit
Public sector enterprise 4
Authority of government and 6
government administration
State organizational unit 7
County self-government 2
organizational unit
State enterprise - small enterprise 1
Independent public health care 16
State Treasury 2
Sp. z 0.0. — large enterprise 1
Association 9
University 1
Voivodship self-government 3
organizational unit
Self-government community 14
Public sector enterprise 2
State control and law protection 10
authority
Authority of government and 11
government administration
State organizational unit 18
State Treasury 3
University 2
Voivodship self-government 1

organizational unit

% share among
beneficiaries in
the priority

12

30

19
21

23

N B O
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Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).

The analysis of potential threats is presented below. These threats (together with their causes) were
described and their possible impact on the achievement of the intended effects was assessed. The
significance of each risk factor was assessed sequentially and classified according to the likelihood of
its occurrence and the degree of its impact. These threats are presented in the table below.

Table 3. Risks for the PBU Programme
Description and causes Impact of the threat
of threats

Assessing the
significance of
the threat

Mitigation measures
recommended /
implemented

No agreement on the
selection due to non-
compliance with the
selection criteria and
project evaluation
results.

Insufficient number of
project applications for
funding due to overly
complex Programme
requirements and lack
of interest from
stakeholders.

Slow, low-quality
implementation of
contracted projects due
to complicated and
inadequate procedures.

Difficulties in
implementing project
assumptions and
achieving the
anticipated values of
indicators due to
restrictions related to
the epidemic situation

Selection of projects with Low
a poor cross-border
effect or low quality.
Delays in starting project
implementation. Threat
to the achievement of
the Programme
objectives.

Selection of low-quality
projects. Rejection of a
significant number of
projects due to formal
requirements. Limiting
the circle of beneficiaries
mainly to the
beneficiaries of the
previous programme.
Projects do not receive
funding in line with the
action plans. Loss of
financial liquidity by
projects and suspension
of their implementation.
Failure to achieve the
intended goals by the
projects.

The restrictions related
to the epidemic situation
directly affect the
mobility of the
population and,
therefore, the border
traffic or the number of
visitors to historical and
cultural heritage sites.

Medium

Medium

Medium

Selection of projects
according to the
selection criteria.
Preparation of a ranking
list by assessors as the
basis for project
selection.

Conducting information
campaigns and training
for interested parties.
Use of simplified,
beneficiary-friendly
procedures for applying
for funding under the
Programme.

Development of simple,
clear procedures and
documents for applying
for funds and reporting.
Conducting trainings,
improving the
qualifications of the
Programme bodies and
beneficiaries.

Issuing a supplement to
the Programme manuals
and expenditure
verification guidelines on
the situation caused by
COVID-19, including
instructions for
beneficiaries and
possible simplifications.

Source: own study based on the ENI Cross-Border Cooperation Programme Poland-Belarus-Ukraine
2014-2020, Translation of the version approved by the European Commission (Decision C (2015)
9138 of December 17, 2015), pp. 31-32.
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The table below presents the value of co-financing broken down into Thematic Objectives and

Priorities.

Table 4. Financing of the EIS PBU Cross-Border Cooperation Programme 2014-2020 by thematic

objectives and priority axes
Priority Amount (€)

The amount
of co-

financing from

community
funds (€)

Total amount
of funding
(€)*

Own
contribution

in%

Own
contribution

22434 148,71 2014044548 20278687,02 9,62 2157 461,65
16 044 000,91 14436 566,81 14 497354,20 9,64 1546 646,71
38478149,60 34577012,29 34776041,00 9,63 3704 108,36
Heritage
56 599 098,55 50111744,73 53548079,19 5,39 3051 019,36
EXI 2628780,46  2365902,41  2460657,71 6,40 168 122,75
RS 59 227879,00 52477 647,14 56 008737,00 5,44 3219142,11
Accessibility
38025740,68 32942624,63 35601732,43 6,37 2 424.008,25
EFI 21129378,97 19014152,05 2067357530 2,16 455 803,67
S GMN 59155119,70 51956 776,68 56 275 308,00 4,87 2879 811,92
Security
15355982,40 13820383,96 15355982,40 0,00 0,00
EFIN 14592912,44  13128656,26 14592912,44 0,00 0,00
RSN 29 948 894,80 26 949 040,22 29 948 895,00 0,00 0,00
Borders
Technical 8519116,98 851911698 85191698 0,00 0,00
Total sum 195329160,1 174479593,3 185528098,0 5,02 9 803 062,39
0 0 0

* Including community funds and the state budget.

** Including the budget of local government units, other national public funds and private funds.

Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).
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Another compilation presents communication tools and activities implemented by the managing

authorities of PWT PBU 2014-2020.

Table 5. Communication tools and activities implemented by the managing authorities of PBU
2014-2020

Implemented measures

Training and consultations in the
implementation of Large
Infrastructure Projects

The first edition of the Summer
Youth Academy for young people
from 3 countries

European Cooperation Day
events organized in 3 countries
(including a regular competition
for schools in the Programme
area)

Il Cross-border Academy of
Development

Karpaty Fest festival of the
cultural heritage of the
Carpathians

The annual conference "Cross-
border Warm-up”

Scientific conference for
scientists from 3 countries

XXVII Economic Forum in Krynica

2dréj

Orty Wprost Awards Gala

VI Congress of Eastern Europe
Initiatives

IV Eastern Economic Congress

XVI International Economic
Forum

Road Forum of the Podkarpackie
Voivodeship

Local Self-Government Day

Two partner search forums

Training for applicants on

Purpose of undertaken actions

about the feasibility of
investments
Inspiring the young generation

Inspiring the young generation

Attracting new audiences and
promoting the concept of cross-
border cooperation among the
general public

Marking the presence of the
Programme and its promotion;
exchange of information and
knowledge

To reward the best projects /
important personalities of the
Programme; promotion of the
Programme

Marking the presence of the
Programme and its promotion;
Exchange of information and
knowledge

To facilitate the creation of
partnerships for PBU2, a
microproject competition and
conceptualization of joint
microprojects

To inform in detail about the

10

Target group

YEAR 2017

Increasing the level of knowledge

Potential applicants

Young people

Young people

Audience

Audience

Audience

Scientists, scientists from Poland,
Belarus, Ukraine, audience
interested in the topic

Audience

Programme Beneficiaries,
representatives of institutions
involved in the Programme
implementation, audience
Audience

Audience
Audience

Audience

Audience

YEAR 2018

Potential applicants

Potential applicants
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Implemented measures

Purpose of undertaken actions

Target group

competition requirements
(preparation of the application
form, attachments, eligibility of
partners and activities, etc.)

Additional guidelines, useful tips,
consultation, etc.

Training on project
implementation

The second edition of the
Summer Youth Academy for
young people from 3 countries
European Cooperation Day
events organized in 3 countries
(including a regular competition
for schools in the Programme
area)

«Heritage and me!» - Completion
of the educational campaign for
schools in Lviv

Il Cross-border Academy of
Development

Signing contracts for project
financing from PBU1 CfP (several

events)

Scientific conference "Cross-
border heritage as the basis of
Polish-Belarusian-Ukrainian
cooperation”

Carpathian Neighborhood Days

Information seminar
"Methodology for the
development of cross-border
projects"

Orty Wprost Awards Gala

XXVIII Economic Forum in Krynica
2dréj

Eastern Europe Initiatives
Congress
Publications / media coverage

requirements of PBU2

Training in implementation issues
and procedures, showing best
practices

Integration of the young
generation abroad; Informing
about the Programme

Reaching a new audience - young
people and communicating the
values of the Programme

They enable you to gain unique
experience in cross-border
communication

To inform about the programme,
acquire new audiences

Official signing of contracts with
beneficiaries

Connecting research communities
from three countries. Analysis of
topics relevant to the thematic
objectives of the Programme (in
2018 - Heritage)

Showing the potential of the
Programme and its importance
for the cooperation of Polish and
Ukrainian institutions in the
Carpathians

Transfer of knowledge and
experience related to the
Programme and project
implementation

To reward the best projects /
important personalities of the
Programme; promotion of the
Programme

Promoting and informing about
the Programme, its impact and
possibilities

Communication with applicants /
beneficiaries and the public,
disseminating information about
the Program, promotion

Potential applicants

Potential beneficiaries

Youth from 3 countries

Youth from 3 countries

96 children from borderlands

Beneficiaries from 3 countries,
recipients interested in the
Programme

Beneficiaries, audience

Scientists, scientists from Poland,
Belarus, Ukraine, audience
interested in the topic

Audience, diplomats,
parliamentarians, local
governments, border institutions
and representatives of services

Representatives of almost 100
united territorial communities of
all regions of Ukraine

Programme Beneficiaries,
representatives of institutions
involved in the Programme
implementation, audience
Audience, forum participants

Audience, forum participants
Audience, participants of the
Congress

Potential applicants, beneficiaries,
authorities, general public

YEAR 2019
Communication Workshops Demonstrating the importance

11

Beneficiaries of the first call for
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Target group

Training on project
implementation (including
reporting, expenditure
verification, cost eligibility,
changes)

Training on contract signing /
implementation procedures

Communication Workshops

European Cooperation Day
events organized in 3 countries
(including a regular competition
for schools in the Programme
area)

ECDay Final Event for Schools

Outdoor painting exhibition in
Zamos¢

Study visits of representatives of
Ukrainian local governments to
Polish institutions

Annual conference - ICT
Challenges of the Programme
Area

Opening conference -
Microprojects PBU2

Polesie Festival (as part of ECDay
in Belarus)

Study visits of representatives of
Ukrainian local governments
(regional level) to Polish
institutions

and providing training in correct
communication in and outside the
project

Training in implementation issues
and procedures

Training in contracting and
implementation issues and
procedures to keep these
processes as smooth as possible
To show importance and train
proper communication in and out
of the project

Reaching a new audience - young
people and communicating the
value of cross-border cooperation
and the Program

They enable you to gain unique
experience in cross-border
communication

Promoting and informing about
the Programme, its impact and
possibilities.

The exchange of best practices in
the field of local development, in
order to strengthen the
partnership / cooperation, local
governments will be established
between PL and AU

To draw the attention of the
Programme stakeholders /
beneficiaries to the challenges
related to the development of
information and communication
technologies in the Programme
area.

Promoting / informing about the
Programme

To celebrate the start of
microprojects

Informing the general public
about the programme and EU
funds

Exchange of best practices in the
field of regional development in
order to increase the creation of
partnership / cooperation
between Poland and Ukraine

IV Cross-border Academy of Connecting research communities

12

applications and DPI

Beneficiaries of the first call for
applications and DPI

Beneficiaries of the second call for
applications

Beneficiaries of the second call for
applications

Youth from 3 countries/ schools

Up to 100 children from the
Programme area (school teams
from each country)

Regional authorities, audience

Representatives of Ukrainian local
government authorities

Programme stakeholders,
beneficiaries, people interested in
the Programme, representatives
of the Programme bodies

Programme stakeholders,
beneficiaries, people interested in
the Programme, representatives
of the Programme bodies
Audience and inhabitants of the
Polesie region

Representatives of Ukrainian
regional authorities

Beneficiaries, scientists,
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Implemented measures

Development (including a
scientific conference)

Journalists' forum

XIl Europe e-Ukraine Forum

5th European Congress of Local
Governments
Conference "15 years in the EU"

Local Development Forum
Berlin Process Conference

Via Carpathia International
Forum

Carpathian Neighborhood Days
Conference "Historical and
cultural heritage of the
Carpathians"

XXIX Economic Forum in Krynica

Orty Wprost Awards Gala

3rd Polish Forum of Local
Governments

"Europe of the Carpathians"
conference

IV International fair "B2B Contact
Fair Brest 2019"

European Funds Open Days

VI Eastern Economic Congress
10th Annual Forum of the EU
Strategy for the Baltic Sea Region
VIl Congress of Eastern Europe
Initiatives

XXI International Business Forum
"Euroregion Niemen 2019"
Eastern Culture Festival

Local Self-Government Day

XVIII International Economic
Forum

Publications, media coverage

YEAR 2020
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Purpose of undertaken actions

and beneficiaries from 3
countries. Analysis of topics
relevant to the Programme TO;
Informing about the program,
acquiring new recipients
Reaching journalists with
information about projects and
the Program, and consequently - a
wide audience

Promoting and informing about
the Program, its impact and
possibilities

To reward the best projects /
important personalities of the
Programme; promotion of the
Programme

Promoting and informing about
the Program, its impact and
possibilities

Communication with applicants /
beneficiaries and the public,
disseminating information about
the Program, promotion

PL-BY-UA
2014-2020

Target group

academics from 3 countries,
audience interested in the subject
and the Program

Journalists

Audience
Audience

Audience
Audience
Audience
Audience

Audience

Audience

Audience, forum participants
Programme Beneficiaries,
representatives of institutions
involved in the Programme
implementation, audience
Audience

Audience

Audience

Audience

Audience

Audience

Audience

Audience

Audience

Audience

Audience

Potential applicants, beneficiaries,
authorities, general public

Training on project
implementation (reporting,
expenditure verification, cost
eligibility, changes, visibility, etc.)

Training in implementation issues
and procedures

13

Beneficiaries of the first call for
proposals and DPI
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Implemented measures Purpose of undertaken actions Target group

Participation in project events

Training on project
implementation (reporting,
expenditure verification, cost
eligibility, changes, visibility,
orders etc.)

Participation in official events
related to the signing of grant
agreements / opening
conferences / project events
Opening of training on
contracting issues and
procedures (2 possible options
depending on the number of
institutions in selected projects -
joint training as part of one event
or separate training in all three
countries, to be determined after
selecting the projects)

Training on project
implementation (reporting,
expenditure verification, cost
eligibility, changes, visibility,
orders etc.)

Participation in official events
related to the signing of grant
agreements / opening
conferences / project events
Competition for schools from the
Programme area (final in BY)

Cycling through projects

The "It's not science fiction"
event with the inauguration of
Regiostars 2020

Organization of an annual
conference

30 years of Interreg - PBU
perspective - Climbing the top of
Pip Ivan

Assisting beneficiaries in
communication activities, building
the promotion of the Programme
on project activities

Training in implementation issues
and tender procedures

Assisting beneficiaries in
communication activities, building
the promotion of the Programme
on project activities

Training in contracting issues and
procedure

Training in implementation issues
and procedures

Assisting beneficiaries in
communication activities, building
the promotion of the Programme
on project activities

To reach new audiences -
specifically young people;
Communicating the value of
cross-border cooperation and
project results

Communicating the value of
cross-border cooperation and
project results

Popularization of the Programme
presenting projects representing
each of the main themes of the
Programme through the
involvement of young people
Organizing an annual conference
as planned; capitalization,
exchange of good practices
between PBU projects and other
projects, exchange of information
and knowledge

Celebrating the 30th anniversary
of the Interreg program; To show
examples of successful PBU
projects

14

Depending on the event - project
target groups, public opinion

Beneficiaries of the second call for
applications

Depending on the event - project
target groups, public opinion

Beneficiaries of the third call for
applications

Beneficiaries of the third call for
applications

Depending on the event - project
target groups, public opinion

Youth from 3 countries, audience

Youth from Polish school groups
who entered the competition for
schools, but were not invited to
the Final; general audience
Project representatives, youth,
society

Programme stakeholders,
beneficiaries, people interested in
the Programme, representatives
of the Programme bodies, public
opinion

EC and other Programme
stakeholders and other programs,
Interreg projects, audience



TORIALNEJ

Implemented measures Purpose of undertaken actions

2 study visits to Poland for Sharing best practices in
(ISR CERER BN addressing different policies /
Belarusian potential partners of issues under the responsibility of
the project regional / local authorities;
exchange of information and
knowledge; building cross-border
partnerships for future projects
Science Conference Information about the
programme to attract new
audiences; exchange of good
practices between PBU projects
and other projects, exchange of
information and knowledge
CEIVRETT EI S ST A T E g d 88 Rewarding the best projects /
the CBC Academy of personalities of the Program,
Development promoting the Program; exchange
of good practices, exchange of
information and knowledge
Interreg 30th anniversary - PBU To show the contribution of PBU
perspective - information to Interreg goals, promote PBU
(o1 | BTG [T AR | RSN B - and project achievements
the participation of PBU, on the
PBU and FB fanpage
S A T T T S AL RG] [SMi  Presentation of the best projects
implemented by Belarusian
beneficiaries, their best practices;
Attracting new institutions thanks
to the possibilities of the Program
Academy of Wandering PBU Disseminating information about
the Program, its possibilities and
benefits of cross-border
cooperation among students
Informing about the Program, its

"Europe of the Carpathians" impact and EU funding; Exchange

conference of information and knowledge

VI European Congress of Local

Governments

Conference of the Parties -

Carpathian Convention / llI

Carpathian Neighborhood Days /

Meeting of the Carpathian

Regions

4th Polish Forum of Local Marking the presence of the

Governments programme and its promotion;

SN EGE L EINIER EGE P28 exchange of information and

Contact Fair Brest 2019" knowledge

European Funds Open Days

Local Development Forum

Via Carpathia International

Forum

XXX Economic Forum in Krynica- Informing about the Program, its
2dréj impact and EU funding; Exchange
of good practices, information
and knowledge
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Target group

Representatives of local and
regional authorities of Belarus
and Ukraine

Beneficiaries, scientists,
academics from 3 countries,
audience interested in the subject
and the Program

Programme beneficiaries,
audience

Audience

Belarusian potential beneficiaries
(local / regional authorities)

Students of public universities
from 3 countries

Audience
Audience
Audience

Audience
Audience

Audience
Audience
Audience
Audience

Audience

Audience



Implemented measures

VIl Eastern Economic Congress

IX Eastern Europe Initiatives
Congress

XXII International Business Forum
"Euroregion Niemen 2020"
Eastern Culture Festival
European Week of Regions and
Cities

XIX International Economic
Forum

Public consultations of JOP

Publications, media coverage

MINISTERS
1 POLITYKI

) FUNDUSZY
NALNEJ

TORIALNEJ

Purpose of undertaken actions

Marking the presence of the
programme and its promotion;
exchange of information and
knowledge

Promoting PBU projects and
regions during this popular event
Marking the presence of the
programme and its promotion;
exchange of information and
knowledge

To consult the Programme
proposal with the public
Communication with applicants /
beneficiaries and the public,
disseminating information about
the Program, promotion

PL-BY-UA
2014-2020

Target group

Audience
Audience

Audience

Audience
Participants of the event

Audience

Public opinion

Potential applicants, beneficiaries,
authorities, general public

YEAR 2021 (planned)
Training and information
materials for beneficiaries on
project closure

Training in communicating
project results by making short
promotional films

Training and information
materials

Annual event with discussion
panels, films and presentations

PBU Forum of journalists as part
of the CBC Academy of
Development

Closing conference for 2nd call
projects

Scientific conference of the
Program

ECDay competition and event for
young people

project in each country
other entities

Competitions

Increased knowledge of project
beneficiaries on project closure
and improvement of the quality of
final reports

Increasing the knowledge of
project beneficiaries about the
production of promotional films
Increased knowledge of project
beneficiaries about project
implementation

Increasing the knowledge of the
results of the Programme among
participants

Disseminating information about
the Programme in the mass media

Beneficiaries with increased
knowledge of the results of the
second PBU call.

Increasing the participants'
knowledge about the Programme
and the problems it responds to
A new group of recipients - young
people will be acquainted with
PBU projects

Increased awareness of the
general public about the Program
Acquainting a new audience with
the Program

Increasing the knowledge of
beneficiaries, potential
beneficiaries, stakeholders and
the public about the Programme
and projects, its impact, EU
financing
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Beneficiaries of regular and DPI
projects

Beneficiaries of DPI, regular
projects and microprojects

Beneficiaries of the third call for
applications

Beneficiaries, society,
stakeholders, media

Media, general audience

Beneficiaries, general public

Scientists, beneficiaries

Youth, wider audience

Society, beneficiaries,
stakeholders
Wider public, media

Beneficiaries, potential
beneficiaries, wider audience
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Implemented measures Purpose of undertaken actions Target group
Media campaign Raising awareness of project Beneficiaries, potential
beneficiaries, potential beneficiaries, wider audience

beneficiaries and the wider public

about cross-border cooperation

activities under PBU and project

results

Articles / news Capitalization of project results; Beneficiaries, a wider audience
Involving beneficiaries in the

exchange of implementation

experiences, successes and

challenges
Preparing and conducting JTS Increasing involvement in the BO staff
meetings Programme communication and

direct contacts with beneficiaries
and final beneficiaries
Preparing and updating Raising awareness of the Beneficiaries, general public,

information in tabs on the site Programme and its projects stakeholders

Preparation or updating of The general public, the
information in the form of beneficiaries
publications

Beneficiaries, authorities, wider
programme calendars public

Increased awareness of target Beneficiaries, authorities, wider
accounts groups regarding cross-border public

Supplying the content of the cooperation project activities Beneficiaries, authorities, wider
Programme website public

Source: own prepared on the basis of the annual Information and Communication Plans of the
Program.

1.1.4. Tools and promotional activities and their impact on the recognition of the

Programme and the image of the partners

Actions supporting applicants and beneficiaries

A prerequisite for obtaining an invitation to develop a Full Application Form (PFA) is the delivery of a
high-quality Concept Note, which should justify the need for its implementation. It was also
supposed to be short, but precise. Preparation of an idea is the first of two steps in developing a
project application. In order to create it, the Programme provided a number of tools supporting the
beneficiaries. The first is the Programme website (www.pbu2020.eu), where the programme
documents necessary for submission of the Concept Note are available at the time of opening the
call for applications. The official and binding version is the one in English, but for information
purposes, the same content was also made available in national languages. There are several
thematic sheets on the Programme website, explaining in detail the most important issues related to
cross-border cooperation projects. They highlight information that should be taken into account

when developing a project. Applicants can also benefit from the Concept's e-self-assessment. The
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website also includes answers to frequently asked questions as well as news, a calendar and
information about individual events.

Another element facilitating the preparation of the application for beneficiaries is the possibility of
finding partners. On September 28, 2016, the Open Partner Search Forum was organized in Lublin,
the full documentation of which was available on the Programme website. The information
contained therein provided potential new applicants with a place to submit or search for project
ideas and profiles of potential partners.

Also mention should be made of feedback on design ideas and consultation. Potential applicants
were invited to consult the Concept with employees of the Branches and the Joint Technical
Secretariat (JTS). You can receive written feedback as an answer to your question on the
requirements by e-mail to the address provided. A specific group of experts answer the questions at
least once a week. When filling in the Concept, the Branches and JTS also offer individual
consultations regarding the project idea and partnership, which last from the moment of announcing
the call for proposals. These consultations, however, have certain limitations, i.e. one consultation
per project idea cannot exceed 15 minutes. However, for more general questions, you can contact

the Branches and JTS at any time.

Trainings

Another of the activities undertaken so far was training for candidates. During the trainings, which
were organized in all eligible regions of the Programme area, the most important information on the
requirements of the call for applications and procedures was presented. At that time, knowledge
about the experiences so far and the conclusions drawn was also provided. The training was
conducted in national languages and an open registration was organized on the website, where
applicants could learn about all the events organized in their region. Whenever possible, training
sessions were broadcast online. This type of information could also be obtained during the Open
Days organized at the JTS headquarters in Warsaw and all three Branches, i.e. in Rzeszow, Lviv and
Brest, during the call for applications regularly at least once a week.

As part of the final support, potential lead beneficiaries were invited to trainings targeting only
those projects that were at an advanced stage of development. So far, they have been organized in
Biatystok, Rzeszdw, Brest and Lviv and they concerned the way of filling in individual sections of the
Concept. The event was a combination of theoretical information and practical workshop exercises.
Applicants also had the opportunity to consult their ideas with the partners invited for the next day
of the two-day event. At the same time, it was possible to organize consultations with potential
beneficiaries, both open and individual.

Documentation
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The next step in creating an application is the preparation of the Full Application Form (PFA). Also in
this case, support was provided to potential beneficiaries. This form specifies in more detail the
methodology and activities envisaged in the project, together with the complete set of required
annexes. Accordingly, a number of events and tools were provided to assist guest applicants in
developing it. The first is the Program's website, as described previously, where the programme
documents needed to submit a PFA are available. More detailed guidelines on the preparation of the

application and its attachments have been prepared and published for applicants.

Workshops

The Programme also conducted project development workshops for applicants invited to submit a
PFA, which took place shortly after the start of the second stage of the call. Their purpose was to
provide applicants with information on how to fill in the application with the use of appropriate
electronic software. The JTS also presented the requirements for the annexes attached to the
application. Both open and individual consultations with the JTS were offered in parallel with the
workshops. The trainings were conducted in national languages, and registration for the events took
place through the Programme website. This type of information, along with other specific national

requirements, was also available during the Open Days.

Consultations

Another form of support is the individual consultation with the Joint Technical Secretariat (JTS)
offered when completing the PFA on each of its aspects, i.e. content, communication and financial
issues. Consultation is intended to provide technical advice focused on the work plan and budget, and
covered content-related, communication and financial issues. Also in this case, there were some
limitations - for the same project item, a maximum of one consultation was provided, which could not

last longer than one hour?.

Y Programme Manual Part | — Applicant 1st Call For Proposals. Version V, 2020, pp. 36-37.
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1.1.5. Geographical characteristics of the implemented projects - supplement
The value of the implemented projects broken down by county/region is presented below.

Map 1. Value of implemented projects broken down into counties/regions - total projects, in EUR

!

Brzesé

Value of implemented
projects

up to EUR 100 000
up to EUR 500 000
up to EUR 1 000 000
up to EUR 2 000 000
up to EUR 4 000 000
>EUR 1 000 000

no ongoing projects

HEE Nl

0 50 100 150 200 km

Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).
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Taking into account the projects in the thematic area of safety and security, the largest number of
projects was in Grodno.

Map 2. Location of the beneficiaries broken down into counties/regions - thematic area related to
safety and security

Project implementation
sites

1 project

2 projects
3 projects
4 projects
5 projects
> 5 projects

no ongoing projects

0 50 100 150 200 km

Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).

21



PL-BY-UA
2014-2020

Taking into account projects in the thematic area of transport and communication systems, the

largest number of projects was again in Grodno. The Lviv and Brest districts were in second place.

Map 3. Location of the beneficiaries broken down into counties/regions - thematic area related to
transport and communication systems
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Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).
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In the case of projects in the thematic area of the development of border crossings, the largest
number of projects was in Minsk (due to the administrative functions performed in the Program).

Biatystok, on the other hand, was in second place, with as many as 7 beneficiaries / project partners.

Map 4. Location of the beneficiaries broken down into counties/regions - thematic area concerning
the development of border crossings
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Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).
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In the case of projects in the thematic area of promoting local culture and preserving historical
heritage, the largest number of projects was in the Lviv region (39 projects). The second place was
taken by the Brest Oblast, in the area of which there are as many as 20 beneficiaries / project

partners.

Map 5. Location of the beneficiaries broken down into counties/regions - thematic area regarding
the promotion of local culture and preservation of historical heritage
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Source: own study based on data from the SL2014 system provided by the Ordering Party (as at
09.12.2020).
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1.2. Case Study Analysis?

1.2.1. Rowelove Roztocze - together despite the borders

The Roztocze region is characterized by a unique geography and natural wealth, therefore it requires
cross-border investments that would promote its resources. The main objective of the project is to
promote and preserve the natural heritage of the area by improving the tourist infrastructure,
creating tourist products that would strengthen partnership cooperation, and increasing the
importance of Roztocze as a common natural heritage. The project involves creating new elements of
the Roztocze bicycle infrastructure and connecting the new geotourist information centers located
on the route with one line. The main investment is the construction and modernization of a 327-
kilometer cross-border bicycle route, on which wooden shelters, information boards and bicycle

service points will be built3.

Table 6. Data on the project entitled “Rowelove Roztocze - together despite the borders”
Project number PBU1/0211/16

Priority 1. Promotion of local culture and preservation of historical heritage
(TO3)
_ 1.2. Promotion and preservation of natural heritage

Project implementation 01.11.2018 - 31.10.2021

period

Project title Rowelove Roztocze - together despite the borders

Acronym of the project PLUARoztocze
Partnership PL-UA

Lead beneficiary Zamos¢ Commune (Lublin Voivodeship, Poland)

Beneficiary e Lublin Voivodeship (Lublin Voivodeship, Poland)

2 The source of information on all projects included in this subchapter is the Programme website
https://www.pbu2020.eu/pl, project websites and applications for funding.

3 Source: Application for project co-financing and https://pbu2020.eu/pl/projects2020/236 [Access:
17.02.2021].
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Project number PBU1/0211/16
Roztoczanski Park Narodowy (Lublln Voivodeship, Poland)
Association of Local Self-Governments "Carpathian Euroregion
- Ukraine" (Lvivska oblast, Ukraine)
Department of Ecology and Natural Resources of the Lviv
Regional State Administration (Lvivska oblast, Ukraine)
Jaworowski National Park (Lvivska oblast, Ukraine)

Place of project Poland: Lublin Voivodeship (subregions of Biatystok, Chetmsko-

implementation Zamojski, Putawy and Lublin);
Podkarpackie voivodship (subregions of Krosno, Przemysl, Rzeszéw,
Tarnobrzeg).

Ukraine: Lvivska oblast.

Project budget 2 011 060,97 €

LT LU R RGER-{Ch A 1 809 954,87 €
Project type Regular project

Source: own study based on the application for project grant

Impact on cross-border cooperation

The project has a cross-border impact. The effects of the project in the form of newly built and
modernized infrastructure and promotion of the Roztocze area will be proportionately felt by all
project beneficiaries. The cooperation also results in jointly implemented projects - workshops,
trainings and conferences. Due to the fact that the project is implemented partly on the territory of
Ukraine and partly on the territory of Poland, it will also be necessary to exchange experiences and
personnel as well as joint training, thanks to which it will increase the awareness and knowledge of
Polish and Ukrainian communities.

The implementation of the project would not be possible without the participation of partners from
both sides of the border. Providing a standardized infrastructure of Roztocze to build its identity is
necessary and possible only with the conclusion of bilateral agreements and comprehensive
operation of project partners, acting for a common goal. The implementation of the project would
not be possible without the participation of partners from both sides of the border. Providing a

standardized infrastructure of Roztocze to build its identity is necessary and possible only with the
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conclusion of bilateral agreements and comprehensive operation of project partners, acting for a
common goal.

As a result of the cooperation, a strategic document will also be created, which will be signed by all
beneficiaries, constituting a written declaration of cross-border cooperation in the new financial
perspective, starting with the tasks implemented under the PLUARoztocze project. This document
will be the basis for future cooperation in the field of further promotion and preservation of

Roztocze's natural heritage.

Anticipated products and results of the project

The following activities are planned among the anticipated products:

e 13 cross-border events organized with assistance under the Program;

e 1 promoted and preserved natural habitat, directly resulting from participation in the
Program;

e 2,591 people participating in events and activities aimed at increasing the awareness and
knowledge of the community, organized to preserve and promote the natural habitat;

e 1 promotional campaign promoting the preservation of the natural heritage of the area;

e 1 new strategy / policy for promoting and preserving the natural environment of the area;

e 10 publications on the natural heritage of the area;

e 27 newly created infrastructure facilities that increase the use of the natural heritage of the
area in tourism;

e 3 modernized / equipped or improved tourist infrastructure facilities, increasing the use of
the natural heritage of the area in tourism;

e 2 new tourist services or products;

e 5 training courses for personnel responsible for managing natural heritage.

In the case of the anticipated results, it was:

e More people visiting the natural heritage site.

Collaboration between project partners

As part of the project, an effective model of cooperation was developed. Timely and effective project
implementation and work organization are supervised by organizational units of the main beneficiary
of the project. The project will be co-managed by joint staff from both countries implementing the

actions, also employing external experts. It is planned to organize a series of working meetings in
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both countries at least once every three months, including the possibility of organizing such a
meeting in the event of the emergence of current barriers to the timely implementation of activities
or increasing difficulties. Decisions made under the project will be implemented only after the
approval of each of the project beneficiaries. The partners will analyze every feasible scenario of
solving a given problem in order to select the best possible solution. In addition to ongoing working
meetings, the partners will make every effort to ensure effective continuous contact by phone, e-
mail and Skype meetings. Project partners will use their experience in other implemented projects,

also learning from each other, striving to jointly supervise the proper implementation of the project

Durability of the project

The implemented PLUARoztocze project is characterized by high durability, which is ensured by the
Zamos¢ commune and the project beneficiaries, whose activities are part of Polish and Ukrainian
state structures and result from the constitutional and legal provisions of both countries. The nature
of the project results (infrastructure facilities and purchased equipment) makes it impossible to
change their functions, and therefore they will remain in public use. It can be anticipated that they
will remain in service for a long time, much longer than the recommended 5 years after the end of
the project. The strategic document developed under the project is a planned written declaration of
cross-border cooperation in the future financial perspective, starting from the project
implementation. The document will become the basis for future cooperation in the promotion and
preservation of natural heritage in a valuable natural area. This document will help all project

partners to develop their partnerships after the end of the project.

Information and promotion activities carried out under the project

As part of the undertaken cross-border cooperation, information materials and tourist publications
on the values of the natural and cultural environment of Roztocze were provided. In total, 10
publications are in preparation, including Tourist atlas of Roztocze, online, interactive map of the
project, book on the system of preserved Roztocze areas in Poland and Ukraine, 3,000 copies issued,
series of five different information materials, application for mobile phones with GPS tracking
function, two exhibitions presenting the biodiversity of Roztocze, radio broadcast. Moreover, a
promotional campaign will be conducted to promote the image of Roztocze as a regional brand. An
online campaign is planned, gadgets promoting the project and the Programme will also be

purchased for distribution during organized events.
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Impact of the project on horizontal principles

The principle of sustainable development

Impact: positive, main thematic area of the implemented project.

The Polish commune of Ksiezpol, together with the Tanew River, is located in a valuable natural area
under the protection of the "NATURA 2000" system. In Ukraine, the Bug River flows through the
territory of Chervonogrod, a city with strong mining and industrial roots. The water level in both
rivers is deteriorating from year to year due to pollution. Households in the Ksiezpol commune lack a
sewage system, and the sewage treatment plant in Czerwonogrdd requires modernization. The
KSICHER project will positively affect the natural environment through better wastewater
management. The Tanew River will return to its original purity (class 1), and the water quality of the
Bug River will also improve. Project activities will also reduce disparities and raise the standard of
living in the borderland. Tourists and residents will benefit from valuable natural areas as a future

place of rest on the Polish-Ukrainian border®.

The principle of gender equality and non-discrimination

Impact: positive.

The project implementers assume equal participation of all people, thus ensuring the principle of
gender equality and non-discrimination in the project. The project team consists of both women and
men - the selection of people suitable for the project teams was determined by their knowledge and
experience. The same rules applied to the selection of the project management team. Gender-
sensitive language is used in project communication. The project also ensures smooth, greater
accessibility of the project (both in terms of the achieved results and at the stage of project work),
incl. by organizing meetings and events in places adapted to the needs of people with disabilities.
Due to the observance of the horizontal principle of non-discrimination, the information and
promotional materials will also be formulated in an easily understandable manner, and the tourist
infrastructure constituting the result of the project will be adapted to the needs of people with

disabilities in the premises adopted in this regard.

4 https://pbu2020.eu/pl/projects2020/242 [access: 17.02.2021]
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1.2.2. Improving the cross-border environmental protection system in the Ksiezpol
commune in Poland and in the city of Chervonohorod in Ukraine - through the

development of sewage infrastructure

The KSICHER project includes environmental challenges to protect the natural heritage of rivers
flowing through the borderland of Poland and Ukraine. The existing sewage treatment plant in
Ksiezpol will be expanded, and a sanitary sewage system will be built in the nearby villages of: Stare
Kréle, Markowicze, Gliny and Cegielnia-Markowicze. In Chervonohorod the sewage treatment plant
will be modernized, and the accumulated sediment will be reused for the production of organic
fertilizers and the creation of green areas of the city. In addition to infrastructure investments, the
project includes the exchange of experiences and good practices, joint training and a public outdoor
event stimulating cooperation between partners in the field of cultural and natural heritage
protection. A healthy lifestyle will be promoted in joint publications and press articles through the

use of natural resources for active tourism?®.

Table 7. Data on the project entitled "Improving the cross-border environmental protection system
in the Ksiezpol Commune in Poland and in the city of Chervonohorod in Ukraine - through the
development of sewage infrastructure"

Project number PLBU.01.02.00-06-0302/17-01

Priority 1. Promotion of local culture and preservation of historical heritage (TO3)

1.2. Promotion and preservation of natural heritage

Project 01.09.2018 - 28.02.2021

implementation

period

5 Source: Application for project co-financing and https://pbu2020.eu/pl/projects2020/236 [Access:
17.02.2021].
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implementation
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PLBU.O1 6-0302/17-01

ENG: Improving cross-border environmental protection system in Ksiezpol
Commune in Poland and in the city of Chervonograd in Ukraine - through
the development of

sewerage infrastructure.

PL: Poprawa transgranicznego systemu ochrony srodowiska w gminie
Ksiezpol w Polsce i w miescie Czerwonograd na Ukrainie - poprzez rozwdj
infrastruktury

kanalizacyjnej.

RU: Yay4weHue cucmemsl 0XpaHbl oKpyxcatoweli cpeosi 8 2MUuHe
Kce3bnons 6 Monbwe 8 20pode YepsoHo2pad Ha YKpauHe nymem

paseumus KGHCIﬂU3CIl.4UOHHOﬁ

UH@pacmpykmypel.

UA: MosinweHHA cucmemu mpaHCKOPOOHHO20 3aXucmy Ha8KoAUUWHb020
cepedosuwa 8 mepii Kceabnons y MNonswi ma 8 m. YepsoHozpad 8 YKpaiHi -
Yyepes po38UMOK KaHanizayiliHoi iHghpacmpykmypu.

KSICHER

PL - UA
Ksiezpol Commune (Lublin Voivodeship, Poland)

Chervonograd City Council (Lvivska oblast, Ukraine)

Poland: Lublin Province (Biata, Chetmno, Putawy and Lublin Countys).

Ukraine: Lvivska oblast

2519702,94 €

2267 732,65 €
Regular project
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Source: own study based on the application for project grant.

Impact on cross-border cooperation

As part of the project, the partners will share their cultural heritage and environmental values for the
benefit of both countries - the project reduces disparities and equalizes the standard of living on both
sides of the border. Similar languages facilitating communication, common cultural and historical
heritage and the movement of citizens of both countries in the areas of project implementation
greatly facilitated the integration, joint exchange of experiences and the development of a
cooperation model in the implementation of investments.

The positive effects of the implemented project could not be achieved without a cross-border
partnership - the programme gave the project partners the opportunity to cooperate in the
implementation of joint projects, and also the level of project grant enabled the implementation of
costly investments made for the protection of natural heritage by local governments, which due to
the investment costs would not be able to implement these investments from their own budget.

The planned scope of "soft" initiatives (including jointly implemented promotional activities, cross-
border tourist and cultural projects, exchange of experience in the field of construction and
modernization of environmental infrastructure) directly contributes to the implementation of the
main objective of the project, which aims to stimulate the cooperation of municipalities in the field of
protection of the natural heritage, i.e. exchange of good practices, joint training, activities and joint
development of tourism development strategies. Cross-border cooperation within the project will
allow to gain more knowledge about partners, their problems and expectations. The project will
strengthen the existing and create new forms of long-term cooperation between citizens,
organizations, the sphere of business, institutions and other entities of social life from both

countries.

Anticipated products and results of the project

The anticipated products include:
e 3 cross-border events organized with the support of the Program;
e 2 promoted and / or preserved natural areas as a direct result of support under the program;
e 76 people participating in actions and activities aimed at increasing the awareness of the
community and promoting the preservation of natural heritage;
e 5 campaigns promoting the preservation of natural heritage;

e 2 publications on the natural heritage of the region;
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e 2 modernized / improved wastewater treatment plants, aimed at preserving the natural
heritage;

e 2 trainings for the staff responsible for natural heritage management;

e 8 exchanges of employees responsible for the management of the natural heritage in both
countries;

e 169 households / buildings connected to newly constructed sewerage networks in order to
increase the use / preservation of natural heritage;

e 1 new strategy / policy for the promotion and protection of natural heritage.

The anticipated results include:
e Increase in the number of people visiting natural heritage sites.

Collaboration between project partners

The project will be implemented by a project team composed of members from both countries.
Cross-border cooperation will allow each party to gain experience in the implementation of projects
co-financed by the European Union, in addition, the Ukrainian partner will gain knowledge about the
principles of creating and protecting protected areas in EU Member States.

During the project implementation, visits by staff responsible for environmental protection are
planned, which will take place together with the steering committee, which will familiarize the staff
with the achieved goals at each stage of the project. The action is of a cross-border nature,
cooperation and exchange of experiences will be established between the services responsible for

the natural environment of Poland and Ukraine.

Durability of the project

The KSICHER project is characterized by a high level of durability. Project beneficiaries from both
countries anticipated revenues that would guarantee the proper maintenance of the project results
for at least 5 years from the time of its implementation. Post-project KSICHER products will continue
to be used to meet wastewater treatment standards and reduce pollution of surface and
groundwater. As part of the project, long-term effects for target groups and end beneficiaries will be
ensured through the implementation of both "soft" initiatives (including tourism promotion and
marketing, international exchange, exchange of experiences, close cross-border cooperation, joint
cultural initiatives) and activities of a "soft" nature. infrastructural (construction, expansion,
modernization of environmental infrastructure). In the long term, the condition of the environment
will improve thanks to the improvement of the technical infrastructure in rural areas related to

environmental protection. The newly built / modernized infrastructure will discharge sewage from
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towns in the close vicinity of the Tanwia river and Natura 2000 areas, also contributing to the

improvement of the valuable nature and landscape areas under NATURA 2000 legal protection.

Information and promotion activities carried out under the project

Information and promotion activities carried out under the project will focus on promoting activities
financed from EU funds, but also on its result and impact. Each of the beneficiaries will prepare
information and visualization material regarding the PL-BY-UA programme and the project in
accordance with the EU information policy.

Information and promotion activities will be implemented throughout the duration of the project.
Partners from both countries provided funds in the project budget for the purchase of
communication and visualization materials. All meetings and events are visualized in the project and
information about all project events will be communicated using the press, the Internet and social

media.

Impact of the project on horizontal principles

The principle of sustainable development

Impact: positive.

The protection of the natural heritage by preventing the pollution of the rivers flowing through
protected nature and landscape areas is the main objective of the project. The Polish commune of
Ksiezpol, together with the Tanew River, is located in a valuable natural area under the protection of
the "NATURA 2000" system. In Ukraine, the Bug River flows through the territory of Chervonogrod, a
city with strong mining and industrial roots. The water level in both rivers is deteriorating from year
to year due to pollution. Households in the Ksiezpol commune lack sewage systems, and the sewage
treatment plant in Chervonogrod requires modernization.

The KSICHER project will have a positive impact on the natural environment through better
wastewater management. The Tanew River will return to its original purity (class Ill), and the water
quality of the Bug River will also improve. Project activities will also reduce disparities and raise the
standard of living in the borderland. Tourists and residents will benefit from valuable natural areas as

a future place of rest on the Polish-Ukrainian border®.

The principle of gender equality and non-discrimination

6 https://pbu2020.eu/pl/projects2020/242 [access: 17.02.2021]

35


https://pbu2020.eu/pl/projects2020/242

PL-BY-UA
2014-2020

Impact: positive.

The project implementers assume equal participation of all people, thus ensuring the principle of
gender equality and non-discrimination in the project. The project team consists of both women and
men - the selection of people suitable for the project teams was determined by their knowledge and
experience. The same rules applied to the selection of the project management team. Gender-
sensitive language is used in project communication. The project also ensures smooth, greater
accessibility of the project (both in terms of the achieved results and at the stage of project work),
incl. by organizing meetings and events in places adapted to the needs of people with disabilities.
Due to the observance of the horizontal principle of non-discrimination, the information and
promotional materials will also be formulated in an easily understandable manner, and the tourist
infrastructure constituting the result of the project will be adapted to the needs of people with
disabilities in the premises adopted in this regard.

Figure 2. Project photos

1.2.3. Roads connecting the Polish and Ukrainian borders

The FasterSafer project has responded to the challenges of increasing transport accessibility by

modernizing local roads. The project included modernized seven road sections with a total length of
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23.6 km: five sections with a length of 7.6 km in Poland (Kowiesy-Ruciany, Ruciany-Bielany-Jarostawy,
Wojewddki Dolne-Wojewddki Gorne) and two sections with a length of 16, 0 km in Ukraine
(Sobieszczyce-Kotodie-Wotczeck-Komaréw-Roznicze, from the village of Kosciuchnéwka to the M-07
road). The complete reconstruction of the damaged roads was to include hardening the road and
laying asphalt layers, constructing a drainage system, building pavements, installing road markings
and energy-saving LED street lighting. As part of the project, it was anticipated that the better quality
of road infrastructure will have a positive impact on the standard of living of the inhabitants and the
accessibility of the area to visitors and entrepreneurs from both sides of the border, and all of them
will benefit from the increased safety of travel in road and pedestrian traffic, as well as shortening
the travel time and exhaust emissions to the environment. In addition, a permanent partnership
through the exchange of experiences between partners was to connect entities with a similar
location, history and challenges. Joint promotion of the economic potential and tourist attractiveness

of the Polish-Ukrainian borderland was to enable closer cooperation between regions and countries’.

Table 8. Data on the project entitled "Roads connecting the Polish and Ukrainian borders"
Project number PBU1/0104/16

Priority 2. Improvement of accessibility to the regions, development of
sustainable and climate-proof transport and communication
networks and systems (TO7)

2.1. Improvement and development of transport services and
infrastructure

ATy o I C e el e c AN 18.07.2018 - 17.12.2020

Project title PL: Drogi Polski i Ukrainy tgczace ponad granicami

ENG: Roads connecting the Polish and Ukrainian borders

UA: loporu, wo 3'eAHYIOTb NOJIbCbKi Ta YKPaiHCbKi KOpAOHM

Acronym of the project FasterSafer

Partnerstwo PL-UA

7 Source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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Project number PBU1/0104/16

Lead beneficiary Bielany Commune (Masovian Voivodeship, Poland)
Beneficiary Administration of the Maniewicki District (Volyn Oblast,
Ukraine)

Place of project -

implementation

Project budget 2517 969,30 €

The amount of the grant 2266 172,37 €
Project type Regular project

Source: own study based on the application for project grant.

Collaboration between project partners
The project partners established cooperation in the promotion of local culture and history.
Durability of the project

The project is characterized by high durability due to the nature of the implemented investments -
the subject of the project was the reconstruction of local roads. Inhabitants of the project area will

use the modernized road infrastructure for a long time after the completion of the project activities.

Impact of the project on horizontal principles
The principle of sustainable development

Impact: positive.

Thanks to the improvement of the road infrastructure, the travel time on the modernized road
sections will be shortened and fuel consumption will be reduced, and thus the emission of harmful

gases to the environment will be reduced.

The principle of gender equality and non-discrimination
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Impact: positive.

During the implementation and implementation of the project, the principles of equality between
women and men were respected, in particular in terms of:

- equal remuneration for performing the same scope of work;

- equality in access to employment, training, promotion and working conditions.
The selection of contractors for services and works was also made with respect for all principles of
equality between women and men. The staff responsible for the implementation of the Project was

selected according to experience and references.
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1.2.4. Accessible Ukrainian-Polish borderland: joint actions for the modernization of

road infrastructure

The border regions of Ukraine and Poland - Lvivska oblast and Podkarpackie Voivodeship - are
peripheral in relation to the rest of their countries, yet traffic through the border crossings located
there is very intense. Due to the poor technical condition, the road infrastructure is not adapted to
increased traffic, which hinders cross-border contacts and reduces the attractiveness of the area for
investors and tourists. The Transborder project aims to reconstruct 19.1 km of the Mosciska-
Krakowiec road in the Lviv region (road no. 0141003) and 0.7 km of the provincial road Sieniawa-
Hrebenne in the Podkarpackie voivodeship (road no. 867), which will increase safety and transport
accessibility. On the Ukrainian side, the works will include the renovation of the road surface along
with drainage and the modernization of intersections. On the Polish side, the road is planned to be
hardened, covered with new asphalt concrete and reflective marking. In addition, it is planned to
modernize intersections and the road drainage system. The project will also develop a concept of
ecological solutions in the road infrastructure in Ukraine and Poland. This strategic approach will be
published on the partners' websites. The activities will be complemented by two workshops on the
subject where know-how, expertise and best practices can be exchanged. Publication of articles in
the regional press will disseminate the effects of the project to a wider audience. The uniform road
network of the Polish-Ukrainian border will facilitate cross-border traffic and international contacts.
In the long term, this will lead to the creation of new investment areas in the vicinity of developed
roads. Joint cross-border initiatives play an important role in good relations between inhabitants and

create new opportunities for using the potential of the regions for both countries®.

Table 9. Data on the project entitled "Roads connecting the Polish and Ukrainian borders"
Project number PBU1/0705/16

Priority 2. Improvement of accessibility to the regions, development of
sustainable and climate-proof transport and communication networks
and systems (TO7)

2.1. Improvement and development of transport services and
infrastructure

Project implementation 01.12.2018 - 31.05.2021

period

8 Source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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Project number PBU1/0705/16
Project title PL: Dostepne pogranicze ukrainsko-polskie: wspélne dziatania na rzecz

modernizes infrastruktury drogowe;j

ENG: Accessible Ukrainian-Polish borderland: joint actions for the

modernization of road infrastructure

Acronym of the project Transborder

Partnership PL-UA

Lead beneficiary Lvivska oblast Road Administration (Lvivska oblast, Ukraine)

Beneficiary Podkarpackie Voivodeship Road Authority in Rzeszow (Podkarpackie
Voivodeship, Poland)

Association of Local Self-Governments "Carpathian Euroregion -
Ukraine" (Lvivska oblast, Ukraine)

Place of project Poland: Podkarpackie Voivodeship, Krosno, Przemysl, Rzeszéw and

implementation Tarnobrzeg Countys;

Ukraine: Lvivska oblast

Project budget 247344355 €

L EETQGUT R R ER{E A 2 226 099,20 €

Project type Regular project

Source: own study based on the application for project grant.

Impact on cross-border cooperation

The Transborder project will contribute to the strengthening of cross-border development processes
in the Polish-Ukrainian borderland, in a particular way increasing the accessibility of this area.
Increasing the quality of road infrastructure by modernizing the roads planned in the project will
increase the transport accessibility of the border area, constituting the basis for developing new

models of cross-border cooperation between Poland and Ukraine, also aiming at the development of
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tourism and trade. Modernization of roads will allow faster communication of people crossing the
border and will contribute to increasing the attractiveness of the region and the safety of travelers.
Reducing infrastructural differences and improving sustainable spatial development will also provide
new opportunities for joint use of the potential of the border area and will facilitate the development
of cooperation between partners from Ukraine and Poland.

Implementation of the project will reduce inequalities in access to infrastructure in the border area,
including local transport systems in the international transport network. The strengthened road
infrastructure will contribute to the possibility of undertaking new investments in the modernization
of roads in the vicinity of the current support area.

Joint cross-border initiatives play an important role in creating good relations between border
residents and provide the opportunity for mutual understanding. Cooperation within the framework
of the implemented project will contribute to the improvement of partnership between the
authorities of Ukraine and Poland - the objectives of the project cannot be achieved without
cooperation. Moreover, successful cross-border cooperation will encourage the project partners to

undertake further cooperation in the future.

Anticipated products and results of the project

The anticipated products include:
e Newly constructed roads;
e 19.76 km of modernized roads;
e Ensuring the benefits of upgraded / newly established transport systems for 3 districts;
e Partnerships established to modernize / develop environmentally friendly transport systems
or services.
e Developed strategies / policies / activities for the development of environmentally friendly
systems.
The anticipated results include:
e Reduction of travel / transport time in the border area covered by the project.

Collaboration between project partners

The project will be implemented in close cooperation between partners from both countries,
providing the opportunity to exchange experiences, know-how and expertise as part of joint
activities. This will affect the effectiveness of the activities carried out and the effectiveness of the
achieved project results, allowing you to gain information and experience that will be very useful in

the case of implementing other activities in this area in Poland and Ukraine in the future.
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The project management staff will maintain constant contact with each other, undertake close
cooperation throughout the project implementation stage, participate in meetings and exchange
information, thus learning from each other. The partners will jointly supervise the proper
implementation of the project. In order to eliminate the risk and barriers related to the
implementation of projects, the project staff from both countries will have appropriate qualifications

depending on the position.

Durability of the project

Due to the infrastructural nature of the implemented project, the Transborder project is
characterized by high durability. Road maintenance will be financed by partners after the completion
of the project, in order to maintain the effects of the project in terms of strengthening the road
infrastructure and creating new transport systems. The use of up-to-date technologies and the
highest quality materials will contribute to the sustainability of the project and will significantly affect
the proper development of road infrastructure. The implementation of the project will have a long-
term impact on the main target groups, including the inhabitants of the Ukrainian-Polish borderland.
The reconstructed road sections will be properly marked with information and commemorative
boards, and the travel time will be reduced by 10% - these effects will also be observed after the five-

year durability of the project.

Information and promotion activities carried out under the project

Information and promotion activities will be carried out under the project. It is planned to prepare
and publish information leaflets about the project, 11 sponsored articles in the regional press, 500
sets of promotional gadgets to promote the project and its effects during events organized as part of

the project and other cross-border events.

Impact of the project on horizontal principles

The principle of sustainable development

Impact: positive.

The implementation of the project will seek to establish a sustainable common approach to the use

of solutions that would be environmentally friendly.

The principle of gender equality and non-discrimination

Impact: positive.
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The project implementers assume equal participation of all people, thus ensuring the principle of
gender equality and non-discrimination in the project. The project team consists of both women and
men - the selection of people suitable for the project teams was determined by their knowledge and
experience. The same rules applied to the selection of the project management team. Gender-
sensitive language is used in project communication. The project also ensures smooth, greater
accessibility of the project (both in terms of the results achieved and at the stage of project work),
i.e. by organizing meetings and events in places adapted to the needs of people with disabilities. Due
to the observance of the horizontal principle of non-discrimination, the information and promotion
materials will also be formulated in an easily understandable way, and the tourist infrastructure
resulting from the project will be adapted to the needs of people with disabilities in the premises
adopted in this regard.

Figure 3. Project photos
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1.2.5. Improvement of epidemiological safety at the Polish-Belarusian borderland

Project number PBU1/0041/16
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3. Common challenges in the field of safety and security (TO8)
3.1. Support to the development of health protection and social
services

Project implementation 01.03.2019 - 28.02.2021

period

Project title

Acronym of the project EpidSafe
PL-BY

Lead beneficiary Provincial Specialist Hospital in Biata Podlaska (Lublin Province,

PL: Poprawa bezpieczenstwa epidemiologicznego na polsko-

biatoruskim obszarze przygranicznym

ENG: Improvement of epidemiological safety at the Polish-

Belarusian borderland.

RU: YayuweHue anuaemmonormieckomn 6es3onacHocT1 Ha

Mo/IbCKO-6€/10PYCCKOM MOrpaHuybe.

UA: MoKpalleHHs enigemionoriyHoi 6e3nekn Ha NoJibCbKo-

6inopycbKomy NPUKOPAOHHI.

Poland )

Regional Hospital in Brest (Brest Oblast, Belarus )

Place of project Poland: Lublin Province (Biata, Chetmsko-Zamojski, Putawy and

implementation Lublin Countys)

Belarus : Brest Oblast

Project budget 2871512,00 €

The amount of the grant 2119111,00 €
Project type Regular project
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The idea of the EpidSafe project is to reduce the risk of a mass wave of infectious diseases, such as
hepatitis C or HIV / AIDS, in the Polish-Belarusian border area. The Provincial Specialist Hospital in
Biata Podlaska is planning to purchase medical and laboratory equipment for the prevention,
diagnosis and treatment of these diseases. In addition, the pneumatic mail system will be developed
for the transmission of biological material, drugs and documentation with the use of compressed air.
Specialized equipment will also be purchased for the newly opened laboratory and the Department
of Infectious Diseases at the Brest Regional Hospital, the only facility of its kind in the region. In
addition, both countries will conduct joint international training for hospital staff on particularly
dangerous infectious diseases and regional training for primary health care workers, polyclinic
doctors and nurses on HCV and AIDS. As a result, 240 people will be trained, 6000 - will benefit from
screening for hepatitis C, and 200 - from elastographic tests. Health promotion information
campaigns will reach approximately 200,000 local residents. Cooperation and exchange of
experiences between partners will guarantee the strengthening not only of epidemiological safety,
but also of broadly understood healthcare. Two powerful medical centers will be established on both
sides of the border, prepared to deal effectively with a health emergency. The implementation of the
project should increase the safety of residents and travelers in the regions of the Polish-Belarusian

border °.

Impact on cross-border cooperation

Thanks to the implementation of the project, two properly functioning medical centers will be
created on both sides of the border in its immediate vicinity, capable of effectively operating in a
crisis situation related to the spread of highly dangerous infectious diseases between countries.

As a result of cross-border cooperation between the two countries, this potential will be
strengthened in terms of infrastructure, staffing and procedures. The jointly implemented project
will improve the safety of both residents on both sides of the border and travelers crossing the
border. Conducting preventive and educational activities on both sides of the border will more
effectively reduce the spread of infectious diseases. Planned joint training courses for medical
personnel from two hospitals, family doctors from clinics in Poland and polyclinics in Belarus, as well
as medical and promotional events will provide opportunities to exchange experiences and plan joint
activities to improve health safety. Cooperation between partners in the field of health promotion
guarantees that the project will create and strengthen the foundations for future cooperation not
only in the field of epidemiological safety, but also broadly understood health protection. The

contacts of medical personnel established as part of cross-border cooperation will maintain

9 Source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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cooperation by further exchange of experiences and joint training and research by both hospitals in

the future.

Anticipated products and results of the project

The anticipated products include:

e 1,762,220 people receiving improved health services as a direct consequence of project
support;

e Population benefiting from newly created or improved social services;

e 2 organized research or research / therapeutic programs in the field of medicine /
prevention;

e 10 events supporting the development of public health;

e 440 participants of events supporting the development of public health;

e 2 new or improved health services;

e 62 items of specialized medical equipment purchased;

e 1linitiative to prevent the spread of human / animal / plant diseases across the border;

e 2 modernized / improved medical facilities (eg hospitals, hospices etc.);

e Ability to test and diagnose COVID-19 (including antibody testing);

e Value of purchased medical equipment (fans, beds, monitors, etc.).

The anticipated results include:

e Increased access to health care and social services.

Collaboration between project partners

Collaboration within the project is effective and well-coordinated. It is also durable, making it
possible to extend the activities carried out for the borderland. By implementing the project and
using the experience gained, partners from both countries have already established cooperation
under another task of a similar nature. The organization of 2 conferences was planned (the
conference opening the project in Poland and the conference closing the project in Belarus with a
wide participation of stakeholders). During the conference, medical panels are planned on the
treatment and prevention of infectious diseases, also in the cross-border aspect. The conferences will
enable the exchange of experiences, knowledge and know-how, as well as establishing long-term
cooperation of specialists from both countries and medical staff of partner hospitals in the treatment
of patients with highly dangerous infectious diseases and planning joint activities aimed at improving

epidemiological safety in the Polish-Belarusian border.
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Durability of the project

The EpidSafe project is characterized by high durability of the achieved results, also in a longer
perspective after the end of the project durability period. The reason for this is the nature of the
measures being implemented - the aim of the project is to increase the epidemiological safety of the
inhabitants of the cross-border area, improve the availability of health services and raise awareness
of the threat of infectious diseases, the effects of which will be preserved. The project will contribute
to raising the standard of medical services by purchasing equipment, devices and expanding the
pneumatic transport system, which will remain at the Provincial Specialist Hospital in Biata Podlaska
and the Brest Regional Clinical Hospital for ongoing operation as part of detection and treatment.
Trainings for medical personnel of hospitals and doctors from the border area will increase their
knowledge and skills.

The purchased equipment and pneumatic transport system will be properly used in medical
procedures. The medical and technical staff guarantees many years of operation of the purchased
devices - the equipment and pneumatic transport system will be used for the statutory activities of

hospitals.

Information and promotion activities carried out under the project

Information and promotion activities have been planned as part of the project.

The aim of the promotional activities in the project will be to inform the local community and
patients about the implementation of the project and to promote the sources of financing the
project. As part of the information and promotion activities, it is planned to install information and
commemorative plaques in hospitals, publish announcements about the implementation of the
project in local press in Poland and Belarus, production of roll-ups to be hung in hospitals, and
promotional gadgets with the logo of the Programme and the EU distributed during training sessions
and conferences.

Promotion of the project will be carried out in accordance with the assumed information and
communication framework of the project. In places where trainings / conferences will take place, in
order to inform participants about the implementation of the project and about the funds received,
hospitals will place in the project roll-up rooms, posters on the walls or information boards - e.g. to
be placed at the lecture hall doors. All information and promotional labels / markings will be
prepared in accordance with the Programme visibility rules.

Impact of the project on horizontal principles

The principle of sustainable development
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Impact: positive.

In the project The principle of sustainable development, it was ensured by equal availability and flow

of medical services for all regions of the border area.

The principle of gender equality and non-discrimination

Impact: positive.

The project team on both sides of the borders is made up of qualified and experienced hospital staff,
regardless of gender. The medical personnel training provided under the project involves doctors and
nurses, regardless of gender, orientation, faith, etc. Similarly, all residents of the border area can
benefit from the results of the projects, taking into account their gender, faith, views, orientation
and other aspects.

Figure 4. Project photos
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1.2.6. Polish-Belarusian Cross-Border Safety. Strengthen of fire and rescue services

potential

The main goal of the SAFETY project is to increase the level of safety of the population and protect
the social sector and the environment. The SAFETY project supports the creation of an effective joint
system of monitoring and quick response to various crisis situations in the cross-border areas of
Belarus and Poland. As part of the project, the reconstruction of the fire station in Kamieniec will be
carried out, and two training centers for rescuers in Brest and Grodno will be established and
equippe. Special equipment for fire brigades in Brest and Kamieniec will also be purchased. In
addition, the partners will organize a series of thematic training for firefighters-rescuers and raise
awareness among the inhabitants of the regions. Achieving the results of the SAFETY project will
improve the quality of life of the inhabitants, as the safety of people, property and nature in the
cross-border areas of the Polish-Belarusian border will increase. The project will contribute to

creating a more attractive region for residents, tourists and investors°.

Table 10. Data on the project entitled, Polish-Belarusian Cross-Border Safety. Strengthen of fire and
rescue services potential”
Project number LIP/0006/16

3. Common challenges in the field of safety and security (SECURITY)
“ 3.2 Addressing common security challenges

T I E g e 01.09.2018 - 28.02.2021

period
Project title ENG: Polish-Belarusian Cross-Border Safety. Strengthen of fire and

rescue services potential

PL: Transgraniczne polsko-biatoruskie bezpieczeristwo. Wzmocnienie

potencjatu strazy pozarne;j i stuzb ratowniczych

RU: TpaHcrpaHM4YHas Nosibcko-b6enopycckas 6€30nacHoCTb.

YKpenneHune noTeHUManNa NoXapHbIX N cnacaTenbHbIX cny>+<6

UA: TpaHCKOpAOHHA NO/bCbKO-6inopycbKa 6e3neKka. 3MiLHeHHSA

10 source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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Project number LIP/0006/16

. NOTEHLiaNy NOXKEXHUX | PATYBANIbHUX CNYKO

Acronym of the project [Y:\Z=MY
-

Lead beneficiary Brest Oblast Office of the Ministry for Emergency Situations of the

Beneficiary

Place of project Poland: Podlaskie Voivodeship (Biatystok, tomza and Suwatki

Republic of Belarus (Brest Oblast, Belarus)
e Grodno Oblast Office of the Ministry for Emergency Situations
of the Republic of Belarus (Grodno Oblast, Belarus)
e Provincial Headquarters of the State Fire Service in Biatystok
(Podlaskie Voivodeship, Poland)
e City Headquarters of the State Fire Service in Biata Podlaska

(Lublin Province, Poland)
implementation subregions);
Lublin Voivodeship (Biata, Chetmsko-Zamojski, Putawy and Lublin

subregions).

Belarus: Grodno Oblast;

Brest Oblast.
Project budget 4 506 670,00 €
The amount of the 4 056 003,00 €

grant

Project type Large Infrastructure Project

Source: own study based on the application for project grant.
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Impact on cross-border cooperation

The SAFETY project has a significant impact on cross-border cooperation. As a result of the project
implementation, cooperation will be strengthened not only in the field of fire protection, but also
crisis management and internal security between local communities in the Polish-Belarusian border
area, striving to improve the overall quality of life on the cross-border territory and raise the level of
protection at the borders with the EU.

The project aims to create a single, unified mechanism for forecasting and monitoring the situation,
efficiently exchanging information about the current situation and working out a solution for mutual
prevention and elimination of cross-border crisis situations. It is possible to achieve this by optimizing
the activities of relevant services on both sides of the border with the help of modern technologies,
and precise and quick coordination of activities depending on the development of the situation. Crisis
prevention and elimination becomes much more effective when emergency services of beneficiaries
on both sides of the border cooperate. The project gives the opportunity to increase the level of
cooperation and make it regular and systematic.

Cross-border cooperation within the project will contribute to strengthening the security of a large

cross-border region and, consequently, increasing the attractiveness of the area.

Anticipated products and results of the project

The anticipated products include:
e 1,795,000 people using fire protection measures directly resulting from the project
implementation;
e 4 security institutions cooperating in the border area;
e 121 emergency / safety / security incidents;
e 10,060 participants in safety / security and emergency events;
e 1 developed /improved system for monitoring, responding or preventing disasters;

e 2 awareness-raising initiatives in emergency situations.

The anticipated results include:
e Shortening the waiting time for a response from security services.

Collaboration between project partners

As part of previously implemented projects, a network of cooperation between project beneficiaries
was created. This facilitates the interaction between the partners during the preparation of the

project implementation.
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Project partners have specialist knowledge and extensive experience in the implementation of works
provided for in the project and have human resources with appropriate experience in the
preparation and implementation of various types of investments of various types (also in the context
of cross-border partnership projects implemented in previous years).

The project partners, in accordance with their legislation, are responsible within the scope of their

competences for fire protection of residents and financing of emergency services.

Durability of the project

The SAFETY project is characterized by high durability due to the nature of the activities undertaken.
As part of cross-border cooperation, transnational contacts will be established, allowing for the
exchange of information, experiences, best practices and knowledge, which will contribute to
increasing the social cohesion of public and economic activities in border regions, as well as
extending the scope of cooperation in other fields of activity. Further cooperation will focus on joint
operation of the unified system being created, on the preparation and creation of a uniform cross-
border fire protection system for environmental protection.

In terms of ecology, the project will increase the capabilities of fire services in terms of prevention
and rapid response to emergencies, including environmental ones. The system of monitoring and
forecasting crisis situations will enable solving certain problems at the stage of prevention, not
liquidation. This will conserve environmental resources.

Achieving the results of the project will contribute to raising the standard of living of the population
by strengthening the safety of people and property as well as environmental safety in the border
region of Poland and Belarus, and the effects of the project will be observed in a time perspective
that goes beyond the duration and durability of the project, providing also the possibility of

extending the scope of activities to continue them in the future.

Information and promotion activities carried out under the project

As part of the project, extensive information and promotion activities were undertaken, including
preparation of promotional materials, cooperation with the media, publications on the project and
its effects, public events and including the promotion of the project in VR software used in the

Training and Education Center in Brest.
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Impact of the project on horizontal principles

The principle of sustainable development

Impact: positive.

According to the application for project financing, strengthening the potential of the emergency
services of both countries, creating an efficient system for monitoring and forecasting crisis situations
will help minimize the effects of crisis situations. The implementation of the project will contribute to
the full readiness of the rescue services of Poland and Belarus to act in the event of existing cross-

border threats.

The principle of gender equality and non-discrimination

Impact: positive.

The application for project grant specifies taking into account the horizontal principles of gender
equality and non-discrimination. The project will contribute to strengthening people's rights to safety
and safety. The result of the project will be the improvement of the operational capabilities of the
fire brigades in Poland and Belarus.

The project activities will involve personnel with appropriate qualifications and experience,
regardless of gender. The results of the project will serve people regardless of gender, race, ethnic
origin, religion, belief, disability, age or sexual orientation. The principle of competition in relation to
contractors for construction works, service providers and technical equipment purchased under the
project will be respected.

Figure 5. Project photos
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1.2.7. Joint initiatives of border guards on increasing the effectiveness of border checks

and state border protection

As part of the BorderProtect project, Polish partners from the Podlaskie and Lublin voivodeships
intend to install a new technical border surveillance system, including a communication system via
Mobile Digital Radio, under the European Border Surveillance System EUROSUR. In addition, new
radios, dispatcher consoles, a radio server, headsets, active hearing protectors, portable cooled and
uncooled thermal imaging cameras, as well as an observation tower kit will also be purchased. The
Belarusian side of the border will be equipped with materials for the construction of a new fiber optic
protection system for perimeter monitoring and portable transport equipment (all-terrain vehicles,
guads and a motorboat). Additionally, thermal imaging accessories and tactical flashlights will be
purchased. In addition, all partners will conduct training in the use of new systems that will
strengthen competences and introduce good practices among border officers. The workshops will
serve as a platform for exchanging experiences and learning about solutions from other countries. To
show the results of the project and explain its importance to citizens, partners will cooperate with

local and national media, as well as use their own websites. The implementation of the project will
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positively affect the capacity at border crossings on both sides of the Polish-Belarusian border. Better
knowledge and practical skills of border guards will translate into a higher level of protection and
effectiveness of controls. Closer cooperation between border services will have a significant impact

on the safety of the inhabitants of the regions involved*.

Table 11. Data on the project entitled ,Joint initiatives of border guards on increasing the
effectiveness of border checks and state border protection”
Project number PBU1/0062/16

Priority 4. Promotion of border management and border security, mobility and
- migration management

4.2. Improvement of border management operations, customs and visas
_ procedures

Project 01.01.2019 - 30.06.2021

implementation
period
PL: Wspdlne inicjatywy stuzb granicznych w celu poprawy efektywnosci

odpraw i ochrony granicy panstwowej

ENG: Joint initiatives of border guards on increasing the effectiveness of

border checks and state border protection

RUS: CoBMeCTHbI€ MHULMATUBbI MOFPAHUYHbIX CYXKO C LEe/bio NMOBbILWEeHUS

3GPEKTUBHOCTM MOrPAHUYHOTO KOHTPOJIA U OXPaHbl FOCTPAHMLLbI

UA: CninbHi iHiLiaTUBM NPUKOPAOHHMKIB LWOAO NigBULLEHHA edEKTUBHOCTI

NPUKOPAOHHUX NEePEBIPOK Ta OXOPOHU AEP>KaBHOro KOPAOHY

Project title

Acronym of the Borderprotect

project

Lead beneficiary div. gen. Henryk Minkiewicz Podlasie Border Guard Unit (Podlasie

Voivodeship, Poland)

Beneficiary e State Border Committee of the Republic of Belarus (Minsk Oblast,
Belarus)

11 Source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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Project number PBU1/
- e Bug River Border Guard Unit (Lublin Voivodeship, Poland)
Place of project Poland: Podlaskie Voivodeship (Biatystok, tomza and Suwatki subregions);
implementation Lublin Voivodeship (Biata, Chetmsko-Zamojski, Putawy and Lublin

subregions).

Belarus: Grodno Oblast;

Brest Oblast.

Project budget 2256 777,30 €

The amount of the 2026 134,63 €

grant

Project type Regular project

Source: own study based on the application for project grant.

Impact on cross-border cooperation

Thanks to the activities under the project, it will be possible to deepen and tighten cooperation
between the services involved in the fight against crime and to strengthen the positive image of both
services. Both the Polish and Belarusian side, as part of their activities, will increase the number of
checks carried out at border crossings, thus increasing the effectiveness of state protection and
improving the safety of communities living in EU countries.

Thanks to the established cross-border cooperation, border services are able to effectively fight the
diagnosed problem.

Project partners will have the chance to implement good practices on both sides of the border and
exchange experiences. Without cross-border cooperation, it would not be possible to effectively
solve the problem related to counteracting crime, moreover, thanks to the implementation of
various activities under the project (including conferences, trainings, courses), project participants
will have the opportunity to exchange experiences and knowledge by implementing and comparing
solutions currently used in individual countries. Project activities will bring measurable benefits in
terms of border protection on both sides, and at the same time are necessary to achieve the project

objectives.
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Anticipated products and results of the project

The anticipated products include:
e increased passenger capacity at land border crossing points (12 136 people / 24 hours);
e 4 organized training / experience exchange programs for the staff of border and customs
services;
e 20 participants of training programs / exchange of experiences for the staff of border and

customs services.

The anticipated results include:
e Increased efficiency of border checks (shortening the time of border checks);
e Increased efficiency of border checks (detected cases of smuggling of goods).

Collaboration between project partners

Cooperation within the project is based on the appropriate selection of personnel, who are
characterized by extensive experience and appropriate training, thus ensuring both proper
management of the implementation of tasks and their implementation. Organized meetings of
project teams are aimed at strengthening cross-border cooperation between project partners and

supervising the proper implementation of the assumed activities.
Durability of the project

The effects of activities carried out as part of the implementation of the BorderProtect project are
characterized by durability beyond the duration of the project. The activities carried out under the
project are permanent and long-term, as both sides of the project partners will increase the
effectiveness of border protection and control at border crossings. This will increase the security of
border communities and EU Member States. The integrated approach to crime developed under the
project will be continued also after the end of the project, ensuring the possibility of further

development of cross-border cooperation and taking further initiatives in this area.

Information and promotion activities carried out under the project

As part of the project, information and promotion activities were planned, including preparation and
publication of information about the project in local and national public media in both participating
countries, publication of information on the website of the project beneficiaries in a separate tab. It

was planned to order promotional materials in order to disseminate information about the source of
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financing of the activities as well as their course and anticipated effects. As part of the information
and promotion activities, it was also planned to prepare three roll-ups, which will be placed in
training and conference rooms, to be used for this purpose also during trainings and conferences
after the end of the project. Other promotional materials include information stickers stuck to the
equipment (450 pieces), 300 folders, 450 signed pens, 300 folded calendars. All promotional
materials under the project bear information about co-financing the project from the Programme

funds and the EU logo.

Impact of the project on horizontal principles
The principle of sustainable development

Impact: neutral.

The project was not linked to the principle of sustainable development.

The principle of gender equality and non-discrimination

Impact: positive.

The project implementers assume equal participation of all people, thus ensuring the principle of
gender equality and non-discrimination in the project. The project team consists of both women and
men - about the selection of people suitable for de project teams. Gender-sensitive language is used
in project communication. The project also ensures smooth, greater accessibility of the project (both
in terms of the results achieved and at the stage of project work), i.e. by organizing meetings and
events in places adapted to the needs of people with disabilities. Due to the observance of the
horizontal principle of non-discrimination, the information and promotion materials will also be
formulated in an easily understandable way, and the tourist infrastructure resulting from the project

will be adapted to the needs of people with disabilities in the premises adopted in this regard.

1.2.8. Improvement of Ukraine - Poland border surveillance system (Northern segment)

The goal of the IBSSNorth project is to strengthen the security and protection of the Polish-Ukrainian
border and the border region through the use of effective surveillance methods. Such action will be
facilitated by modern equipment ensuring a high level of monitoring of the state border and current
information on illegal border crossing attempts. IBSSNorth involves partners from both countries and
is addressed to border guard units in the central part of Poland (Lublin Province) and the northern

part of Ukraine (Volyn Oblast). As part of the project Nadbuzanski Border Guard Unit (PL) will be
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equipped with 17 cooled thermal imaging cameras, 22 portable radiotelephones and a

thermographic camera for the drone. The Lutsk Border Guard Unit (UA) will purchase 8 patrol

vehicles, 3 thermographic sets and 148 radio stations. The partners will also conduct trainings and

meetings on the effectiveness of information exchange and organization of joint patrolling, as well as

promotion on both sides of the border. The residents will benefit the most from the implementation

of the IBSSNorth project - their sense of security will increase significantly. The added value will be

the development of tourism and better business development opportunities at the regional level.

Joint implementation of the project by border guards from both countries will not only improve the

effectiveness of their activities, but also strengthen the partnership and cooperation between Poland

and Ukraine®?.

Table 12. Data on the project entitled ,Improvement of Ukraine - Poland border surveillance
system (Northern segment)”

Project number

Project implementation
period

Project title

Acronym of the project

PBU1/0206/16

4. Promotion of border management and border security, mobility
and migration management (BORDERS)

4.2 Improvement of border management operations, customs and
visas procedures

06.11.2018 - 05.11.2021

ENG: Improvement of Ukraine - Poland border surveillance system

(Northern segment)

PL: Poprawa systemu nadzoru granicy Polsko - Ukrainskiej (Segment

Pétnocny)

RU: YcoBepLueHCTBOBaHME cUCTEMbI HAaBNOAEHNS HA YKPaMHCKa-

NnoJibcKoM rpaHuue (CeBepHbIN cekTop)

UA: YO0CKOHa/IeHHA CUCTEMM CNOCTEPEXKEHHA HA YKPAIHCbKO-
NoJibCbKoMy KopAoHi (MiBHIYHMI cekTOp)

IBSSNorth

12 source: Application for project grant and https://pbu2020.eu/pl/projects2020/236 [access: 17.02.2021].
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Project number PBU1/0206/16

Partnership PL-UA
Lead beneficiary Administration of the State Border Service of Ukraine (Kiev, Ukraine)

Beneficiary e Lutsk Branch of the Border Guard of the State Border Guard

Service of Ukraine (Volyn Oblast, Ukraine)
e Nadbuzanski Border Guard Unit (Lublin Voivodeship, Poland)
e The Headquarters of the Border Guard (Masovian
Voivodeship, Poland)
Place of project Poland: Mazowieckie Voivodeship (Ostrotecko-Siedlce subregion);
implementation Lublin Voivodeship (Biata, Chetmsko-Zamojski, Putawy and Lublin
subregions).
Ukraine: Volynska oblast;

Kyivska oblast

Project budget 2451 877,20 €

1T UG RTER-TE S 2 206 689,48 €

Project type Regular project
Source: own study based on the application for project grant.

Impact on cross-border cooperation

The implemented project provides the basis for the development of cross-border cooperation - the
prevention of cross-border crime will have a large impact on the lifestyle of the inhabitants, as it will
positively affect the economic growth of this region, the level of trade and production turnover, the
development of the service sphere, and the reduction of the criminal situation. Limiting criminal
activity in the region will increase trust in government agencies, and business activity will focus on
the legal sphere.

The cross-border cooperation of the project affects both partner countries implementing the
activities. During the last meeting of the management structures in the Border Guard of Ukraine and
Poland, it was agreed to extend the mutual exchange of information and to continue the existing

joint patrollin. A modern observation system was created and modern border guard equipment was
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used, which will ensure equal resources and opportunities for border protection on both sides of the
Polish-Ukrainian border. The cross-border cooperation established under the project will allow for
joint patrolling and operations on both sides of the border with the same level of effectiveness. In
turn, strengthening the security of the borders will allow to increase the security of the inhabitants of

the Polish-Ukrainian borderland.

Anticipated products and results of the project

The anticipated products include:
e Increased capacity of people at land border crossings to 31,000 people per 24 hours;
e 2 organized training / exchange programs for border and customs personnel;

e 1linitiative to increase the transparency and efficiency of customs and clearance procedures.

The anticipated results include:
e Increased efficiency of border checks (shortening the time of border checks);

e Increased efficiency of border checks (detected cases of smuggling of goods).

Collaboration between project partners

As part of the partners' cooperation in the implementation of the cross-border project, a project
team and a Project Steering Committee were appointed, which participate in meetings with
representatives of all project beneficiaries for the effective management of the partnership. It is
planned to hold 3 meetings of the Project Steering Committee with the participation of all
beneficiaries. The project will be implemented in close cooperation between partners from both
countries, providing the opportunity to exchange experiences, know-how and expertise as part of
joint activities. This will affect the effectiveness of the activities carried out and the effectiveness of
the achieved project results, allowing you to gain information and experience that will be very useful

in the case of implementing other activities in this area in Poland and Ukraine in the future.

Durability of the project

The IBSSNorth project is very durable. The achieved results of the project will increase the
effectiveness of border protection and an appropriate response to cross-border crimes on the
common Polish-Ukrainian border. The local population will benefit from the reduction in the number

of crimes related to illegal movement of goods across the border. Moreover, increasing the
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effectiveness of border protection will favor the increase of legitimate trade activity and legally
regulated cross-border trade.

The equipment deployed at the border will serve border guards in the long term, with adequate
financial resources from the budgets of the beneficiaries. Funds from the state budget will be
allocated to ensuring technical durability (appropriate maintenance and repairs) and ensuring the
necessary supplies. The equipment will be used as planned for at least five years after the end of the
project.

The revised procedures will take into account changes at the technical level of border protection and
surveillance, and their approval and adoption at the highest management level will become an
integral part of the provisions aimed at supporting effective working relations between the border

guard authorities of Ukraine and Poland.

Information and promotion activities carried out under the project

As part of the IBSSNorth project, information and promotion activities are planned to promote the
project and its effects. The main objective of the activities undertaken in this regard was to promote
the project and its results, improve the perception of the EU's involvement in the development of
countries and ensure proper identification of the equipment purchased under the project. Channels
such as the organization of events, publications, media articles, websites, and social media were
used. As a result of information and promotion activities, it was assumed to prepare or achieve 2
publications of articles about the implemented project in the press, 5500 agency outlays, 7,000 visits

to the website daily, 500 leaflets.

Impact of the project on horizontal principles

The principle of sustainable development

Impact: positive.

The principle of gender equality and non-discrimination

Impact: positive.

The project implementers assume equal participation of all people, thus ensuring the principle of
gender equality and non-discrimination in the project. The project team consists of both women and
men - the selection of people suitable for the project teams was determined by their knowledge and
experience. The same rules applied to the selection of the project management team. Gender-

sensitive language is used in project communication. The project also ensures smooth, greater
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accessibility of the project (both in terms of the results achieved and at the stage of project work),
i.e. by organizing meetings and events in places adapted to the needs of people with disabilities. Due
to the observance of the horizontal principle of non-discrimination, the information and promotion
materials will also be formulated in an easily understandable way, and the tourist infrastructure
resulting from the project will be adapted to the needs of people with disabilities in the premises

adopted in this regard.
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1.3. Qualitative comparative analysis

QCA inference process based on classical sets (csQCA)

As part of the analysis, the evaluator selected a number of elements that could potentially coexist

within individual projects, and at the same time have an impact on the course of their

implementation. Then they were compared in the framework of the prepared truth table. Due to the

dichotomous nature of the above-mentioned elements, the table shows all their combinations (with

the achieved effect) assuming their presence (one) or not (zero).

The following data has been imported into Fuzzy-Set/Qualitative Comparative Analysis 2.0*3 suite,

which showed that the key success factors for the implementation of the analyzed projects were:

High level of financing of eligible costs (and the related low level of own contribution (90%)
— this factor occurred in all analyzed projects. The amount of funds affects the economic
efficiency of projects.

Possibility of receiving an advance payment for the implementation of the project — this
factor occurred in all analyzed projects. The possibility of receiving an advance payment
made it possible to increase the efficiency of the works necessary to start the project
implementation.

Information and promotion activities of the Programme - this factor occurred in almost all
(4 out of 5) analyzed projects. These activities influenced the level of interest and knowledge
of the Program

High level of Programme administration - this factor occurred in almost all (4 out of 5)
analyzed projects. The level of administration affects the level of comprehensibility of the
Programme provisions.

Common history of regions on the border between countries - this factor occurred in almost
all (4 out of 5) analyzed projects. A common history contributes to an increased level of

effectiveness of cooperation and joint implementation of investment projects.

To sum up, the key success factors of the implemented projects were:

High level of financing an advance payment
of eligible costs(90%) for the implementation

Possibility of receiving High level of

Programme

of the project administration

Information and Common history of
promotion activities of regions on the border
the Program of countries

13 fs/QCA: Fuzzy-Set/Qualitative Comparative Analysis 2.0, Department of Sociology, University of Arizona,
Tucson 2009, http://www.u.arizona.edu/~cragin/fsQCA/software.shtml [access: 17.03.2020].
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Table 13. The truth table - classic set

Factor / Project Analyzed projects TOTAL
Project 1 Project 2 Project 3 Project4 Project5
High level of financing of eligible costs (90%) 1 1 1 1 1 5
Possibility of receiving an advance payment for the 1 1 1 1 1 5
implementation of the project
1 0 1 1 1 a
Activities of the Joint Technical Secretariat 0 1 1 1 0 3
Stabilized awareness of the Programme among potential 1 1 1 0 0 3
beneficiaries
Simplified forms of project settlement 1 1 0 0 0 2
1 0 0 0 1 2
1 0 1 1 1 4
Cooperation of institutions involved in the implementation of the W} 1 1 0 0 3

Programme
Source: Own elaboration based on in-depth interviews and quantitative research.
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1.4. Analysis of the surroundings of the support area*

As part of desk research, the subject areas related to the product and result indicators adopted

under the Poland-Belarus-Ukraine Programme 2014-2020 were analyzed.
1.4.1. Social and cultural aspects

Population

According to data from 2018, the support area was inhabited by nearly 19.9 million people, of which
31.3% were residents of Poland, 26.5% - Belarus, and 42.2% - Ukraine. In each of the countries, a
decline in the number of people living in the supported area has been observed in recent years.
Compared to 2014, it can be indicated that the population of the following subregions of Poland was
decreasing the fastest: tomza, Putawy and Chetm-Zamos¢, as well as the Ukrainian Ternopil Oblast.
On the other hand, the population did not decrease in the following subregions: Lublin, Rzeszéw and
Biatystok. These units contain provincial cities, which often attract new residents. A similar situation
took place in the Minsk Oblast in Belarus and in the Rivne Oblast in Ukraine.

Table 14. Population of the Programme area by subregions and oblasts
Population of the Programme area by subregions and oblasts [thousand]

2014 2015 2016 2017 2018 2019

510,7 510,9 511,5 512,5 513,1 513,9
405,3 403,0 400,9 398,8 396,2 393,5
275,8 274,9 274,2 273,2 272,3 271,0
389,1 388,1 387,5 386,9 385,9 384,7
4216 421,0 420,7 420,5 419,6 418,9
306,2 305,1 304,2 303,1 301,6 299,9
712,1 711,5 712,0 712,1 712,4 712,9
489,2 486,6 484,3 482,0 479,2 476,2
Chetmsko-Zamos¢ 640,1 636,5 632,9 629,1 624,4 619,3
395,2 393,9 392,9 392,0 390,5 388,6
630,0 631,6 634,4 637,9 641,3 644,8
618,7 617,9 616,9 616,6 615,5 613,7
485,2 484,2 483,4 482,7 481,8 480,1
Total for subregions in 6 279,5 6 265,2 6 255,8 6247,4 6 233,7 6217,4
1054,9 1052,6 1050,1 1047,4 1043,7 10393
13885 1388,9 1387,0 1386,4 1384,5 13803
| Minskoblast TN 1407,9 1417,4 14231 14265 14285
14256 1424,0 1422,9 1420,7 14157 1409,9
Total for the oblastsin [Nl XzN 5273,4 5277,4 5277,6 5270,4 5258,0
1041,3 1042,9 1039,9 1038,2 1035,7 brak danych
| Lvivoblast ~ [PAEENE 25378 25158 2515,7 2511,2 brak danych
1256,8 1259,6 1256,3 12559 12553 brak danych
11588 1161,1 1160,7 1161,7 1159,6 brak danych
10733 1069,9 1062,5 1055,9 1049,1 brak danych

14 Unless otherwise stated, the analysis was prepared on the basis of the data of the Central Statistical Office in
Poland, data of the State Statistics Service in Ukraine and data of the State Statistical Committee in Belarus.
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Population of the Programme area by subregions and oblasts [thousand]

2018 2019
Ivano-Frankivsk oblast 1382,1 1382,5

1379,6 1377,2 1374,8 brak danych

Total for the oblasts in 8450,9 8453,9 8414,9 8404,7 8 385,7 brak danych
Ukraine

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Population density

The average population density in the supported area was 80 people / km?. Taking into account the
value of the indicator for individual subregions and oblasts, it should be noted that the highest
population density was found in the following subregions: Rzeszéw and Lublin, due to the location of
voivodeship capital cities within them, and Tarnobrzeg, where this value was mainly determined by
the concentration of average cities along the Vistula. The lowest values of this indicator were in the
northern part of the Programme area, with the exception of the Biatystok subregion, where there

was an average of 100 people per 1 km? (compared to the average of 123 persons / km? for Poland).

Birthrate

In the case of birthrate, the analysis of data from 2014-2018 shows that in most analytical units,
progressive and intensifying trends related to the negative value of this indicator were visible. In
2018 alone, a negative birth rate occurred in the entire area supported by Belarus, Ukraine and
Poland. The lowest level was achieved in the following oblasts: Gomel and Minsk in Belarus and
Ternopil, Lviv and Ivano-Frankivsk oblasts in Ukraine, as well as in the following subregions: tomza
and Chetmsko-Zamosc in Poland. The lowest value of the indicator was recorded in the Ternopil
Oblast (-6.2 per 1,000 inhabitants). On the other hand, the most favorable situation was in the

following subregions: Siedlce and Rzeszéw (0.8 and 2.8 per 1,000 population).

Average life expectancy

Another of the analyzed issues is the life expectancy of the population living in the supported area.
There are no data available showing the average life expectancy of Polish residents without gender
breakdown, and vice versa for Belarus and Ukraine. According to the adopted definitions, life
expectancy is the average of the added number of years that an average person of a certain age can
live, while at the same time subjecting the rest of life to appropriate mortality conditions, such as the
probability of death in a given age group®®. This indicator was the highest for the inhabitants of
Poland, with significant differences between the sexes at the same time. This value for men was

almost 10 years shorter than for women (73.8 years compared to 81.7 years). The differences

15 https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Glossary:Life_expectancy/pl [access:
01.02.2021].
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between the sub-regions were not significant. The longest life expectancy was in the Podkarpackie
Voivodeship, the shortest for women in Mazovia and for men in the Lublin Voivodeship. In Belarus,
this value slightly increased compared to 2014 and in 2018 it amounted to an average of 74.5 years,
the highest in the Brest Oblast and the lowest in the Minsk Oblast. In Ukraine, the average life
expectancy in 2014-2018 increased by 0.4 years and assumed the value of 71.8 years. Visible
disproportions occurred between individual regions: the longest in the Ivano-Frankivsk Oblast, and
the shortest in the Zakarpattia.

Table 15. Average life expectancy
Average life expectancy

Total Men Women
2014 2018 2014 2018 2014 2018
- - 738 738 81,6 81,7
- : 74,0 74,1 82,8 82,7
- - 74,5 75,2 82,8 82,6
[Suwatki B ° 73,5 73,3 82,4 83,0
[toma B - 736 732 82,9 82,5
| Masovian B - 74,0 74,0 81,8 82,0
- - 73,0 72,9 81,7 82,3
- - - 73,5 - 82,0
- - 73,2 73,5 82,2 82,3
- - 72,6 72,3 81,4 82,0
- - 74,0 74,1 82,1 82,3
- - 72,6 73,5 82,5 82,4
- - 733 2 82,2 82,4
- - 751 75,6 82,8 83,2
- - 74,5 74,4 82,1 82,9
[Reesow | - 7 76,3 82,9 83,4
- - 75,0 75,2 83,0 833
[ krosno B - 756 76,0 82,7 83,1
73,2 74,5 67,8 69,2 78,4 79,4
73,3 74,0 67,9 68,6 78,5 79,2
73,7 74,7 68,4 69,7 78,8 79,4
72,0 73,5 66,4 68,2 77,7 78,7
72,5 73,9 66,9 68,5 77,9 79,1
71,4 71,8 66,3 66,7 76,4 76,7
71,4 71,5 65,7 66,0 77,1 77,2
(wiv N 73,4 68,2 68,3 77,9 78,4
71,2 71,0 67,0 66,8 75,3 75,2
[ Rivne W) 71,9 65,7 66,9 76,7 76,9
73,2 73,4 68,3 68,2 78,0 78,6
73,1 73,7 68,3 68,8 77,8 78,5

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Number of deaths

Another important issue is the analysis of statistics on the number of deaths. Data from 2014-2019

show that in national terms, the highest number of deaths was recorded in Ukraine, and the lowest
in Belarus. It is worth noting, however, that in the analyzed period this number in Ukraine showed a

downward trend, while in the other two countries a slight increase was recorded. In terms of regions,
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taking into account 2018, the most deaths were recorded in the Lviv region, and the least - in the

tomza subregion.

Table 16. Number of deaths in 2014-2019

2014
376 467
11 850
4750
4495
2 605
53494
3717
4292
22107
3236
6878
6 827
5166
18 361
4173
3693
5211
5284
121193
14 541
17 498
32884
19 377
632 296
13748
32450
14 808
14714
15180
17 670

POLAND
Podlasie
Biatystok

tomia

Ostroteka

Biata

Lublin

Pulawy
Chetmsko-Zamojski
Podkarpackie
Przemysl

Tarnobrzeg

BELARUS

Volyn
Lviv
Zakarpattia

Ternopil
lvano-Frankivsk

Number of deaths

2015
394 921
12 302
4958
4677
2 667
55030
3932
4403
22 816
3243
7097
6924
5552
19 419
4543
3913
5495
5468
119 459
14 509
17 627
32490
18790
594 796
13747
32 869
15 549
14 695
15253
17 685

2016
388 009
12271
4894
4633
2744
54 867
3848
4445
22284
3201
6954
6 866
5263
19103
4381
3729
5416
5577
119 680
14 683
17 472
32237
18 626
583 631
13 492
32263
15399
14 483
14 954
17 221

2017
402 852
12 526
4995
4739
2792
57 237
4101
4557
23427
3342
7320
7 365
5400
19 327
4416
3880
5535
5496
119 759
14534
17733
32342
18 437
574 123
13588
32087
15077
14 660
14 814
17 306

Source: own study based on data from the Central Statistical Office in
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Causes of deaths

2018 2019
414 200 409 709
12 969 12501
5225 4979
4 868 4705
2 876 2817
58 725 57 668
4091 4105
4558 4663
23682 23015
3518 3375
7290 7 168
7411 7154
5463 5318
19 636 20029
4523 4702
3909 3 864
5533 5750
5671 5713
120 546 121 283
14 581 =

17 557 =
32690 =

18 508 =

587 665 581114
13710 13332
32726 32839
15320 15527
14528 14 182
15013 14754
17 449 17 551

Poland, data from the State

Data on deaths by cause in 2014-2018 are presented below. Their most common cause in all three

countries was cardiovascular disease. This indicator was the highest for the oblasts of Ukraine (62.2-

72.5%), and the lowest for the subregions of Poland (between 34.7% and 45.6%). The next most

frequent cause of deaths were cancers, which were responsible for 11.3-26.4% of deaths in the

Programme area.
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Table 17. Deaths by causes [w %]
Total Cancers Cardiovascular Respiratory system Digestive system External causes Other causes
disease diseases diseases
2014 2018 2014 2018 2014 2018 2014 2018 2014 2018 2014 2018 2014 2018
100,0 100,0 26,6 26,4 45,1 40,5 54 6,7 4,1 42 57 4,9 13,1 17,4
100,0 100,0 23,7 23,7 44,8 43,1 6,2 7,5 4,4 4,2 6,5 55 14,4 16,1

100,0 100,0 233 25,2 45,1 42,0 6,1 7,5 4,6 4,1 59 47 15,0 16,5
100,0 100,0 25,6 21,3 41,3 46,1 6,4 7,6 4,6 3,9 7,9 5,7 14,2 15,4
100,0 100,0 23,0 24,8 46,6 40,1 6,3 7,2 41 4,7 6,3 6,6 13,7 16,7
[ Masovian OO 100,0 26,1 25,5 46,7 34,7 7,8 8,5 4,4 41 6,5 4,9 8,5 22,3
100,0 100,0 24,1 22,9 46,9 36,4 6,6 7,2 3,7 4,1 83 7,2 10,5 22,3

[ Siedice ~ [ELLN) 100,0 24,0 23,6 51,2 38,0 6,9 8,0 4,7 43 6,6 6,0 6,6 20,2
100,0 100,0 23,2 23,0 47,0 43,5 53 41 3,7 24 55 4,9 15,3 22,2
100,0 100,0 21,3 22,1 46,1 42,0 6,0 4,9 3,9 2,3 73 53 15,4 23,3
100,0 100,0 24,4 22,7 48,1 42,5 5,5 3,7 3,9 23 4,8 6,0 13,2 22,8
100,0 100,0 23,2 23,8 49,3 435 4,8 4,4 3,8 2,2 5,4 41 13,4 21,9
100,0 100,0 22,9 23,0 44,6 45,6 5,0 3,5 3,2 2,8 5,4 4,2 18,8 20,8
100,0 100,0 23,2 25,6 46,1 432 3,7 6,3 2,8 3,9 5,0 43 19,2 16,7

100,0 100,0 22,1 26,2 48,2 42,0 33 64 3,0 3,8 438 43 18,6 17,2
[ Rzeszow 0 [JELLN) 100,0 24,0 25,0 42,4 45,6 3,7 56 2,6 33 5,0 4,7 22,2 15,8
100,0 100,0 22,5 26,0 47,9 41,7 33 7,0 2,4 3,7 5.1 46 18,6 17,1
[ Krosno GO 100,0 24,1 25,0 46,7 44,0 4,5 6,1 3,4 4,5 4,8 3,9 16,6 16,5
100,0 100,0 26,6 - 45,1 - 54 - 4,1 - 57 - 131 -
100,0 100,0 12,5 12,8 57,6 57,6 19 2,1 33 3,1 7,6 64 17,1 18,0
100,0 100,0 13,0 14,3 56,8 57,1 10 15 2,7 2,6 7,3 64 19,2 18,1
100,0 100,0 12,3 14,9 54,5 55,8 16 23 32 33 9,0 6,8 19,4 16,9
100,0 100,0 14,4 16,0 56,2 56,5 11 14 3,1 3,1 74 6,3 17,8 12,6
- 100,0 - 13,4 - 66,7 - 2,2 - 4,2 - 5,3 - 8,3
- 100,0 - 11,3 - 67,4 - 33 - 52 - 6,4 - 6,3
- 100,0 - 13,4 - 62,0 - 2,9 - 43 - 5,2 - 12,1

Zakarpattia - 100,0 - 12,4 - 61,7 - 2,7 = 5,7 - 5,4 - 12,1

: 100,0 - 126 : 71,0 - 14 - 38 : 41 : 71
Source: own study based on data from the Central Statistical Office in Poland, data from the State Statistics Service in Ukraine, data from the State Statistical
Committee in Belarus.
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Morbidity

Another of the analyzed issues was data on the incidence of selected diseases per 100 thousand.
inhabitants in the years 2014-2018. In each of the countries there was an increase in the number of
cases of malignant neoplasms, the rate was the highest in the Gomel region (631.4), where in the
analyzed period this value increased by over 100, and the lowest in the Zakarpattia sub-region
(248.6), where similarly to the Podkarpackie voivodship - a decrease in the number of cancer cases
was recorded. In Poland, the level of HIV infections was low, especially in comparison with other
countries. The highest level of the indicator was in the Volyn Oblast (25.4). In the entire support area,
there was a decrease in tuberculosis incidence, while in the case of syphilis, the number of cases
increased slightly in Poland, while it decreased in Belarus and Ukraine.

Table 18. Morbidity in the years 2014-2018 per 100 thous. population
Malignant neoplasms HIV virus Syphilis Tuberculosis
2014 2018 2014 2018 2014 2018 2014 2018

POLAND 405,7 4192 03 03 3,0 43 17,4 14,3
340,8 3550 04 0,3 1,3 0,4 11,2 7,2

Ostroteka

| Siedice |
401,5 4204 01 0,0 1,4 2,1 26,5 23,3
436,7 4003 01 0,2 0,6 1,4 15,8 12,4
484,3 5545 19,1 24,8 9,2 4,9 34,5 20,2
453,4 5132 - - 4,4 2,6 37,4 18,7
434,6 522,8 - - 4,8 3,7 31,1 18,6
472,9 5432 - - 7,7 4,0 38,5 21,6
522,5 631,4 - - 201 59 47,4 30,6
314,0 3201 451 43,1 8,6 6,5 59,6 49,3
273,6 2822 254 25,4 140 91 68,6 54,6
i 334,9 3444 194 18,3 4,8 3,5 71,9 49,0
251,5 2486 6,6 9,5 8,0 8,6 58,2 58,1
EI 2697 2560 22,3 18,2 9,8 8,1 55,7 42,0
305,4 3235 9,9 9,1 7,7 3,5 46,8 35,2
279,3 286,8 13,3 12,1 9,5 8,8 63,9 49,3

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Demographic trends
Forecasts of demographic development in the supported area are mostly negative. Compared to

2018, the expected percentage of the population in 2036 is particularly unfavorable in the following
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subregions: Siedlce, tomza, Putawy, Ternopil and Chetmsko-Zamoijski. It is assumed that by that time
they will be inhabited by 69.0% to 89.0% of the current number of inhabitants. Population growth is
estimated only in the Rzeszow subregion and the Volyn oblast. It should be noted, however, that the
Ukrainian demographic forecast comes from 2009 and was based on the then statistical data, and
the favorable assumptions for the Volyn Oblast are not confirmed by subsequent changes. Since
2015, there has been a negative natural increase in this area, and this phenomenon is intensified by
the migrations of the population. The area of Belarus was excluded from the analysis because there
is no research work on demographic trends broken down by oblasts. However, taking into account
the declining population and negative birth rate, as well as unfavorable forecasts for the entire

country, a further decline in the number of inhabitants can be expected.

Health care system

Data on the health care system is also related to the health condition of the population. Taking into
account the number of clinics for every 10 thousand. inhabitants, it should be noted that the
situation in Poland and Ukraine improved, while in Belarus it remained relatively stable. The lowest
value of the indicator was recorded in the Lviv region (1.8), while the highest - in the Biatystok
subregion (8,0).

The number of hospital beds per 10 thousand people was also analyzed. population. In 2018, this
indicator had the highest value in the Homelski subregion (87.2), and the lowest - in the Ostroteka
subregion (38.7), and this value increased by 1.0 compared to 2014. Overall, the number of places in
hospitals showed a downward trend in almost the entire Programme area. The exceptions were:
Podlaskie Voivodeship and the analyzed subregions of the Mazowieckie Voivodeship and Rzeszéw
Subregion.

Table 19. Outpatient clinics and hospital beds in 2014-2018
Outpatient clinics Outpatient clinics Hospital beds Beds per 10 thous.
per 10 thous. people
people

20052 188 116 181732
753 758 6,0 6,0 5893 5888 49,4 49,6
408 416 8,0 8,0 2888 2754 56,5 53,8
[ suwatki [EPX 122 4,0 4,0 1274 1405 46,2 51,2
221 220 5,0 6,0 1731 1729 42,7 43,1
[ Masovian ~ [PX5E] 3046 5,0 6,0 26 147 25770 49,0 48,0
6 197 5,0 5,0 1468 1498 37,7 38,7
EEr o 221 5,0 5,0 1606 1715 38,1 40,8
180 1261 5,0 6,0 11367 10988 52,9 51,9
8 151 5,0 5,0 1548 1566 50,5 51,5
2 508 6,0 7,0 4749 4540 66,7 63,8
3 260 5,0 5,0 2114 2022 43,2 41,8
317 342 5,0 5,0 2956 2860 46,2 45,2
1125 1229 5,0 6,0 10 289 9935 48,3 46,7
209 223 5,0 6,0 1869 1562 47,3 39,8
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Outpatient clinics Outpatient clinics Hospital beds Beds per 10 thous.
per 10 thous. people
people

| Rzeszow RV 447 6,0 7,0 3145 3305 49,9 52,1
281 301 5,0 5,0 2964 2852 47,9 46,2
[ Krosno  [PEB 258 5,0 5,0 2311 2216 47,6 45,8
2309 2230 2,4 2,4 82314 79536 86,8 83,9
273 275 2,6 2,6 9537 8 656 90,6 83,3
370 353 2,7 2,6 11647 11222 83,9 81,3
373 375 2,6 2,6 12 649 12112 89,8 84,8
309 322 2,2 2,3 12 882 12298 90,5 87,2
9773 10373 2,3 2,5 335835 301576 78,2 71,5
205 215 2,0 2,1 8409 7249 80,6 70,0
427 449 1,7 1,8 23403 19 649 92,2 77,9
358 385 2,8 3,1 8963 8292 71,2 66,0
[ Rivne = [FEY 273 2,2 2,4 9513 8450 81,9 73,0
275 292 2,6 2,8 9 694 8737 90,6 83,5
293 308 2,1 2,2 11355 10213 82,1 74,4

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

The data on the number of doctors per 10 thousand people were analyzed successively. inhabitants,
which in 2014-2018 increased in the entire area of support. In 2018, the highest rate was recorded in
the Lublin subregion (109.0), while the lowest in the tomza subregion (26.0).

Table 20. Number of doctors in 2014-2018

Doctors Doctors per 10,000 population
2014 2018 2014 2018
201338 221752 52,0 58,0
5830 6115 49,0 52,0
3879 4108 76,0 80,0
[ Suwatki WD 961 32,0 35,0
[tomia SN 1046 26,0 26,0
T 36365 41626 68,0 77,0
1292 1257 33,0 33,0
1615 1777 38,0 42,0
12547 12 746 58,0 60,0
1059 1041 35,0 35,0
7623 7766 107,0 109,0
1849 1941 38,0 41,0
2016 1998 31,0 32,0
8365 9727 39,0 46,0
1289 1291 33,0 33,0
[Reeszow  JEEEE 4433 57,0 69,0
1835 2025 30,0 33,0
[ krosno ¥ 1978 34,0 41,0
38671 42524 41,0 45,0
5063 5498 48,0 53,0
5157 5680 37,0 41,0
4249 4934 30,0 35,0
5311 5906 37,0 42,0
185 945 185 675 43,0 44,0
3900 3917 37,0 38,0
14 265 13 597 56,0 54,0
5081 4863 40,0 39,0
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Doctors Doctors per 10,000 population

[Rwe [EEE 4808 41,0 42,0
5658 5570 53,0 53,0

lvano-Frankivsk 8251 8 264 60,0 60,0

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Social benefits

According to data from 2017, expenditure from the state budget for social assistance in Poland
totaled EUR 599.7 million, and in Ukraine - EUR 917.6 million. However, there was no data, including
data for Belarus. However, it is worth pointing to an upward trend in the last country in terms of the
number of social benefit beneficiaries (an increase by 77.2 thousand people in 2014-2019), with a
simultaneous strong reverse trend in Poland (a decrease by 886.0 thousand people) which was also
visible in terms of voivodships.

Table 21. Beneficiaries of social assistance
Beneficiaries of social assistance [in thousand]
2014 2015 2016 2017 2018 2019

2567,8 24411 2210,2 2011,0 1822,6 1681,8
217,8 251,3 290,4 310,2 302,3 295,0

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistical Committee in Belarus.

Natural and cultural heritage

An important aspect for the country's economy is the abundance of mineral resources. On the Polish
side, in the Lublin Voivodeship, apart from common minerals, such as natural aggregate (gravel and
sand), peat, limestone or clay raw materials (loess, clay), there are also: hard coal, crude oil and
natural gas'®. In the area of the Podkarpackie Voivodeship, you can find numerous resources of
sulfur, crude oil and natural gas, as well as mineral resources, such as limestones, sandstones and
gypsum, including alabaster gypsum, sands, including glass sands, ceramic clays, gravel and peat,
geothermal waters and mineral. On the other hand, Podlasie's natural resources are relatively small.
270 deposits of common minerals have been documented, 220 of which were natural aggregate
deposits. The extracted aggregate - quartz sand, gravel - is used in the production of cellular
concrete, construction ceramics and sand-lime bricks. Peat, lake and writing chalk are also harvested

in the region. In the area of Podlasie health resorts - Suprasl and Augustéw - there are also deposits

16 https://www.lubelskie.pl/strona-glowna/potencjal-przyrodniczy/zasoby-naturalne/ [access: 09.02.2021].
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of therapeutic peloid . Similarly, the Masovian Voivodeship is not rich in mineral resources, most of
which are common minerals (mainly aggregates, sands and clay raw materials)?8.

According to the available information, nearly 5,000 have been discovered and documented in
Belarus. deposits of raw materials, but only some of the 30 types of useful minerals on a European
scale are considered significant. Taking into account the support area itself on the Belarusian side,
the country is rich in rich, exploited deposits of potassium salts (Starobinskoye field in Soligorsk in the
Minsk region, Petrikovskoye field in the Gomel region), rock salt (Mozyrskoye in the Gomel region,
Starobinskoye in the Minsk region), as well as peat (throughout the country), numerous deposits of
sand, granite (Mikaszewiczi in the Brest Oblast) and chalk (including in the Grodno Oblast)®°.

The most important natural resources of Ukraine are iron ore (found mainly in the east of the
country), hard coal (located mainly in the south-east of Ukraine in the Donetsk Basin), one of the
largest manganese ore deposits in the world (in the south-central part of the country), and also crude
oil and natural gas, the extraction of which covers between 20-30% of domestic demand, graphite,
sulfur, titanium ores, potassium, magnesium ores, rock salt, magnesium and nickel ores, and kaolin.
These riches also include extremely fertile soils - chernozems, covering more than half of the
country's territory (40% of world resources)?.

The natural and cultural wealth of the country is evidenced by, among others the number and nature
of sites inscribed on the UNESCO World Heritage List. There are a total of 16 such facilities in Poland,
3 of which are located in the support area. In this area you can also find all 3 objects of the world
cultural and natural heritage of Belarus and 3 of the 7 most valuable monuments of Ukraine.

Table 22. Cultural and natural heritage inscribed on the UNESCO World Heritage List located in the
Programme eligible area

Cultural heritage

Wooden churches in the Mir Castle Wooden churches in the Lviv and

Podkarpackie region Ivano-Frankivsk regions

The old town in Zamos¢ Castle in Niasvizh The complex of the historic center of
Lviv

Struve's meridian
Natural heritage
Biatowieza Primeval Forest Biatowieza Primeval Forest Primary beech forests in the
Carpathians
Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

17 podlaskie voivodeship. Information about the region, Chief Inspectorate of Environmental Protection,
http://www.gios.gov.pl/images/dokumenty/pms/raporty/PODLASKIE.pdf [access: 09.02.2021].

18 Masovian voivodeship. Information about the region, Chief Inspectorate of Environmental Protection,
http://www.gios.gov.pl/images/dokumenty/pms/raporty/MAZOWIECKIE.pdf [access: 09.02.2021].

19 https://www.gov.pl/web/bialorus/informator-ekonomiczny [access: 08.02.2021].

20 https://www.gov.pl/web/ukraina/informator-ekonomiczny [access: 08.02.2021].
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According to the data from 2018, the area covered by the support of Belarus (52.1%) was

characterized by the highest concentration of the number of tourist accommodation facilities in

relation to the number of such facilities in the country, which proves the great tourist potential of

these areas. For comparison, the share of these units located in subregions of Poland amounted to

13.4% of the national value, while the corresponding percentage of accommodation facilities on the

Ukrainian side was 22.2%. In terms of regions, the greatest number of tourist accommodation

establishments was located in the Krosno subregion (377 establishments). In this respect, the Minsk

region was the leader in Belarus, and the Lviv oblast in Ukraine.

POLAND

Ostroteka

(Siedee

BELARUS

Zakarpattia

lvano-Frankivsk

Table 23. Avadilability of the accommodation base

Tourist accommodation facilities

108
513
77
88
72
276
996
110
136
252
118
4572
138
340
355
65
70
243

2015
10024
269
72
112
85
486
27
49
369
85
81
92
111
527
77
101
71
278
1014
110
143
265
117
4341
139
331
311
59
68
230

2016
10509
263
72
108
83
528
28
49
422
99
95
98
130
582
80
110
75
317
1052
117
141
267
124
4256
137
343
376
58
70
257

2017
10681
259
68
108
83
554
30
50
445
100
107
103
135
582
70
110
79
323
1072
119
152
287
120
4115
131
337
374
52
66
274

2018 2014 2015
11076 694,0 710,3
281 12,8 13,5
73 3,9 4,2
120 6,0 6,1
88 3,0 3,2
614 47,9 49,0
34 1,4 1,5
55 3,5 3,6
472 20,8 21,8
106 4,7 4,7
116 4,8 5,6
108 5,8 5,7
142 5,6 5,9
642 27,6 28,7
72 3,8 4,1
113 5,2 6,3
80 3,3 3,3
377 15,4 15,0
1077 82,3 84,0
122 7,3 7,8
157 11,2 11,5
282 24,5 25,2
117 10,7 10,6
1591 406,0 402,7
72 6,2 6,2
129 32,7 33,6
54 17,9 16,9
17 4,2 3,9
14 4,1 4,3
67 12,4 12,2

Bed places [in thous.]

2016
749,2
14,0
43
6,3
3,4
53,4
1,5
3,6
24,6
5,8
6,1
6,1
6,6
30,7
4,4
6,5
3,7
16,3
85,7
7,6
11,1
25,2
10,6
375,6
6,3
30,9
15,9
4,1
4,6
14,4

2017
774,0
14,0
4,2
6,5
3,3
56,7
1,5
4,0
26,0
6,0
6,5
6,4
7,0
33,0
3,9
7,8
3,9
17,3
86,8
7,8
11,3
26,1
10,5
359,0
6,1
32,9
15,3
3,8
4,1
14,7

2018
798,7
14,6
4,3
6,8
3,5
62,7
1,7
4,8
26,6
6,1
7,2
6,1
7,3
34,7
4,1
7,6
4,0
19,0
87,2
7,9
11,7
26,6
10,3

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Number of tourists with a distinction between domestic and foreign tourists

Taking into account the number of tourists in the support area, in 2018 the Minsk Oblast in Belarus

was the leader (549.9 thousand tourists), with the share of foreign tourists being only 11.5%. In this
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respect, Brest Oblast dominated (36.4% of foreign tourists). It is also worth noting that before
changing the methodology, the Lviv oblast prevailed in terms of the number of tourists in 2014-2017
in Ukraine in 2018, and this indicator showed a growing tendency. As for the data for Poland, most
tourists visited the Krosno subregion, but the percentage of foreign tourists was one of the lowest in
the Programme area (3.6%).

Table 24. Number of tourists

Number of tourists

Total [in thous.] Including foreign tourists [%]

2014 2015 2016 2017 2018 2014 2015 2016 2017 2018
250840 26942,1 301083 319893 338959 21,8 21,1 21,2 21,3 209
599,6 606,5 664,2 666,8 638,8 269 260 254 244 22,7
326,1 332,4 326,6 320,2 295,8 362 343 323 306 292
[ suwatki  EEN 149,5 181,6 199,4 200,6 151 148 17,4 194 171
| tomza |

tomza 123,5 124,6 156,1 147,2 142,4 16,8 17,4 20,4 17,7 17,2

T 38672 41070 47378 50920 53370 30,1 306 31,2 304 298
56,2 60,6 58,3 60,4 65,8 203 208 198 190 153
Er - - 77,3 106,8 126,2 193,8 75 74 116 11,7 80
763,5 794,4 916,5 10269 10793 148 141 132 12,6 11,7
123,5 123,0 150,8 175,6 177,2 207 192 127 94 89
264,9 278,1 335,0 400,0 4353 236 230 224 213 196
218,5 2226 239,3 253,7 260,1 3,1 2,8 3,0 3,0 33
156,5 170,7 191,5 197,6 206,7 11,6 108 100 101 8,0
873,5 957,7 11106 12260 12634 12,1 12,6 125 133 12,0
111,1 127,1 156,7 162,3 184,3 157 13,8 135 163 153

[ Rzeszow ~ JPEENY 333,8 377,1 419,9 420,4 222 234 220 237 21,0
125,5 124,0 140,6 156,1 163,3 9,6 9,0 9,5 11,0 103
ET 3439 372,8 436,2 487,8 495,4 3,1 3,7 4,9 4,0 3,6
25868 23668 24599 2580,8 28476 287 291 331 356 364
282,5 2435 243,1 164,4 272,3 152 156 189 349 237
375,1 326,3 349,5 354,5 401,5 331 304 351 343 346
568,1 515,4 517,8 516,5 549,9 10,7 99 108 10,7 115
310,5 279,5 269,2 275,6 295,4 162 158 176 184 189
54239 57799 65448 66612 48263 102 11,5 132 140 -
108,1 112,5 117,5 124,9 55,7 5 54 50 46 -

Volyn

620,0 715,5 861,3 987,9 117,9 9,0 105 12,4 140 -
220,6 230,0 269,3 313,1 114,6 4,9 4,5 8,6 33 -
[ Rivne  [JEENN) 119,4 116,9 98,8 39,5 4,2 4,9 5,7 7,1 -

Ternopil 126,3 138,4 210,8 125,3 46,1 2,4 3,4 6,9 11,5 =

Ivano-Frankivsk 263,4 282,6 341,2 340,7 168,7 4,2 5,2 4,4 5,4 =

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Cross-border links

Cross-border cooperation in the area of support includes:
e Cooperation financed from EU funds;
e Cooperation of Euroregions;
e Cooperation of local government units;

e Cooperation of other entities.
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The following are of the greatest importance in the field of international cooperation between
Poland, Belarus and Ukraine: the Eastern Partnership programme and the Cross-border Cooperation
Programme Poland-Belarus-Ukraine 2014-2020.

On the other hand, connections between countries at the level of Euroregions take place within 4
Euroregions: Euroregion Bug, Euroregion Biatowieza Forest, Euroregion Niemen and Euroregion
Carpathian. Euroregion Bug with an area of 80.9 thousand square meters km2 (the Polish part
accounts for 31.1% of the area, Belarusian 40.5%, and Ukrainian 28.4%). As part of the Euroregion,
neighborhood cooperation activities are implemented in the field of regional development, nature
and environment protection, transport and communication, trade, industry, water and energy
supply, agriculture and agricultural processing, health protection, research and education, as well as
tourism and recreation, culture and arts, fighting crime and natural disasters and catastrophes?®. The
Biatowieza Primeval Forest Euroregion was created on the basis of the complex of primeval forests of
the Biatowieza Primeval Forest. On the Polish side, it includes the Hajnéwka county, and on the
Belarusian side - the Kamieniec, Pruzanski and Swistocki regions. Its main goal is to support social,
economic and cultural development, as well as initiate contacts between various types of entities.
Due to the natural and environmental resources of the Euroregion, the measures taken are also to
prevent natural disasters?2. The Euroregion Niemen consists of 4 countries: Poland, Belarus, Lithuania
and Russia. The priority areas of activity include the development of the following areas: economy,
tourism, transport, labor market, educational institutions, culture, as well as environmental
protection?. The Carpathian Euroregion covers part of Poland, Ukraine, Slovakia, Hungary and
Romania (a total of approximately 154,000 km2). The main activities undertaken within the
framework of the Euroregion include organizing and coordinating projects for the development of
cooperation between members in the fields of economy, science, education, culture and ecology, as
well as good neighborly relations??.

In the case of cooperation between local government units, it should be noted that Polish self-
governments undertook cooperation mainly with other EU Member States. However, the scale of
joint actions undertaken with our eastern neighbors, especially with Russia and Ukraine, was
growing. According to the results of the 2012 research, approx. 41.0% of Polish local governments
participating in the survey declared active activity in the field of Polish-Ukrainian cooperation?. The

scale of cooperation between Polish and Belarusian self-governments was smaller, and it focused

21 http://www.euroregionbug.pl/index.php/zwiazek-transgraniczny-euroregion-bug/informacje-ogolne [access:
09.02.2021].

22 http://www.euroregion-pb.pl/wordpress/o-stowarzyszeniu/ [access: 09.02.2021].

3 https://niemen.org.pl/historia-zwiazku-euroregion-niemen/ [access: 09.02.2021].

24 http://www.karpacki.pl/euroregion-karpacki/ [access: 09.02.2021].

25 A, Skorupska, Dyplomacja samorzgdowa. Efektywno$é i perspektywy rozwoju, Polski Instytut Spraw
Miedzynarodowych, Warszawa 2015, pp. 30-33.
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primarily on economic contacts, organization of tourist and cultural events, as well as the exchange
of school youth. However, the problem in this respect is the visa requirement?.

So far, the cooperation of Poland, Belarus and Ukraine also included the cooperation of other
entities, mainly NGOs. The literature indicates that in this respect NGOs play an important role in
promoting democracy, especially thanks to the ability to reach civil society in neighboring countries.
It is indicated that as a result of a better understanding of the partnership situations of NGOs as
organizers and young people as participants, the projects they implement increase their

effectiveness?’.
1.4.2. Economic aspects

Employment

In the years 2014-2020, the economic activity rate increased in all countries covered by the
Programme support. In terms of regions, the exception were two Ukrainian oblasts - Volyn and
Zakarpattia. The highest value of this indicator in 2018 was recorded on the side of Belarus (87.7% in
the Grodno Oblast), while the lowest - in Ukraine (64.8% in the Volyn Oblast).

Table 25. Professional activity rate in 2014-2018

Wspotczynnik aktywnosci zawodowej [% ludnosci w wieku produkcyjnym]

74,3 74,5 75,2 75,9 76,6
75,4 72,1 74,3 75,5 76,6
| Masovian LW 79,5 79,4 80,2 81,2
74,8 74,5 74,2 74,6 75,8
72,5 72,1 74,3 75,2 74,0
85,8 86,6 86,1 86,9 87,1
86,3 86,6 87,4 87,5 87,7

85,3 86,5 84,8 85,9 87,1

85,7 87,6 87,1 88,4 87,6

85,2 86,0 84,9 85,0 86,2

71,4 71,5 71,1 71,5 72,7

67,8 67,0 65,6 64,2 64,8

i 69,0 69,7 69,5 70,2 70,8
70,0 69,3 68,3 68,0 68,7
[Rivne 5K 67,9 66,4 66,2 69,5
66,5 67,0 67,0 66,5 68,2
64,5 66,1 65,9 66,3 66,9

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

26 Bjuro Analiz, Dokumentacji i Korespondencji, Miedzynarodowa wspétpraca samorzaddw, Kancelaria Senatu,
Warszawa 2017, p. 19.

27 p, Pospieszna, Pomoc demokratyzacyjna polskich organizacji pozarzadowych skierowana do Biatorusi i
Ukrainy: przestanki oraz rézne formy wsparcia, Uniwersytet im. Adama Mickiewicza w Poznaniu, Poznan 2016,
pp. 259-260.
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Unemployment

According to the methodology of the International Labor Organization (ILO), an unemployed person is a person aged 15-74, who during the analyzed week
was not working and during the 4 weeks preceding the survey, was actively looking for a job (including the survey week) and was ready to take up a job
during the surveyed week. 2 weeks after the test. The percentage of unemployed defined in this way decreased in all countries covered by the analysis. The
greatest dynamics of changes was observed in Poland (a decrease in 2014-2018 by 5.2 pp), in Belarus this change was 0.3 pp, and in Ukraine - 0.6 pp. in
terms of regions, the best situation was in the Podlaskie voivodeship (unemployment at 3.3%), while the most difficult in the Volyn Oblast (11.6%).

Table 26. Unemployment in 2014-2018

Number of the unemployed according to the ILO methodology [in thousand] Unemployment rate according to ILO methodology [%]
2014 2015 2016 2017 2018 2014 2015 2016 2017
1410,0 1210,0 958,0 769,0 649,0 9,2 7,7 6,3 5,0 4,0
37,0 33,0 24,0 18,0 15,0 9,4 7,2 6,8 4,9 3,3
[ Masovian ~ [EER) 187,0 131,0 100,0 98,0 7,3 6,6 5,7 5,0 4,0
101,0 103,0 64,0 73,0 51,0 10,1 9,6 8,3 7,3 6,5
124,0 105,0 83,0 68,0 52,0 14,4 11,9 9,9 8,8 6,7
266,9 272,8 301,8 293,4 244,9 5.1 5,2 58 5,6 4,8
22,3 25,6 26,0 24,7 18,2 3,9 4,5 4,6 4,4 3,3
43,3 43,4 51,7 54,5 37,5 5,9 5,9 7,2 7,5 5,2
30,2 30,6 38,5 37,6 33,5 3,9 4,0 5,0 4,9 4,4
43,2 46,5 54,2 44,8 44,6 5,7 6,1 7,3 6,1 6,1
1847,1 1654 1677,5 1697,3 1577,6 9,7 9,5 9,7 9,9 9,1
44,9 43,1 49,7 52,1 47,9 10,3 10,0 11,7 12,6 11,6
i 97,2 92,7 87,9 85,8 78,7 8,8 8,3 7,9 7,7 7,0
53,1 52,5 56,3 58,2 56,1 9,6 9,5 10,3 10,8 10,3
[Rivne W 53,7 56,3 60,1 50,6 11,7 11,0 11,7 12,6 10,2
53,1 54,1 52,8 53,9 47,8 12,0 12,0 11,7 12,2 10,7
48,1 51,2 53,5 51,9 47,9 8,6 8,9 9,2 9,0 8,3

Source: own study based on data from the Central Statistical Office in Poland, data from the State Statistics Service in Ukraine, data from the State Statistical
Committee in Belarus.
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At this point, it is worth paying attention to the data on registered unemployment. The differences in
this respect with the previous methodology result from the fact that when calculating the registered
unemployment rate, only the number of people registered in labor offices is used, which is a
narrower group than in the case of the ILO. The registered unemployment rate in Poland in 2014-
2018 decreased almost twice (decrease from 11.4% to 5.8%). These tendencies were visible in all
analyzed subregions. Similarly, in Belarus and Ukraine, during this period, a decrease in the
registered unemployment rate was recorded in the entire supported area, which proves the
intensive development of these areas in recent years. In 2018, the highest value of the indicator was
recorded in the Przemysl subregion (11.7%), and the lowest in the Minsk and Gomel oblasts in
Belarus (0.2% each)

Table 27. Registered unemployment
Number of registered unemployed [in thous.] Registered unemployment rate (%)
2014 2015 2016 2017 2018 2014 2015 2016 2017 2018

18252 15633 13352 108L,7 9689 11,4 9,7 8,2 6,6 58
60,4 55,0 48,4 40,0 368 12,9 11,8 103 85 7,7
26,8 24,2 20,8 16,9 155 133 120 102 83 7,4
[ suwatki = [EE 13,2 11,3 9,2 8,9 11,9 109 10 8,5 7,6
[tomza [BEE 17,6 16,2 13,8 124 135 126 109 88 8,4
| Masovian ~ [IPXCES 216,5 188,9 154,1 1365 9,6 8,3 7,0 5,6 4,9
24,5 21,3 19,6 16,5 145 155 13,5 123 104 9.2
EE o 17,8 15,3 12,5 11,3 11,7 103 87 7,2 6,4
116,9 107,9 95,6 81,2 744 12,6 11,7 103 88 8,0
19,0 17,0 15,3 12,7 11,9 154 13,9 125 105 97
[ Lublin =~ [EPK 30,7 27,5 23,9 21,5 103 9,6 8,5 7,3 6,5
26,2 23,3 20,9 16,5 158 123 11 9,8 7,8 7,5
38,8 36,9 31,9 28,1 252 143 136 11,9 106 95
137,9 123,5 107,6 91,0 82,9 146 132 115 96 8,7
29,3 26,5 24,5 21,6 195 173 159 147 13 11,7
[ Rzeszow  [JEEES 35,5 31,2 26,9 256 13,1 12,0 104 87 8,2
36,7 32,2 26,6 22,0 193 139 124 102 85 7,4
[ Krosno RN 29,3 25,2 20,5 185 155 13,9 12 9,8 8,8
24,2 43,3 35,3 22,9 125 05 1,0 0,8 0,5 0,3
3,1 5,4 43 2,8 1,8 0,6 1,1 0,9 06 04
4,0 6,6 5,6 4,1 2,2 0,6 1,1 0,9 07 04
3,3 6,1 5,0 3,3 1,8 0,5 0,9 0,7 0,5 03
4,6 7.3 58 43 2,0 0,7 1,2 10 07 03
4586  461,1 4072 3525 3229 24 2,7 2,4 2,1 1,9
11,4 11,5 11,0 9,7 8,1 2,6 2,7 2,6 2,3 2,0
[wiv PN 23,2 20,0 15,9 141 22 2,1 1,8 1,4 1,3
9,7 9,0 7,3 5,7 5,1 1,8 1,6 1,3 1,1 0,9
[Rivne  [EOE 17,1 14,9 14,4 126 35 3,5 3,1 3,0 2,5
15,2 12,4 11,1 9,7 8,7 3,4 2,8 2,5 2,2 1,9
15,9 14,9 12,6 10,7 8,7 2,8 2,6 2,2 19 15

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

The downward trend was also visible in the case of long-term unemployed on the Polish side. In the
years 2014-2018, the percentage of unemployed looking for a job for over 12 months has decreased
in all analyzed voivodeships, as well as in the entire country (a decrease by 16.2 pp). Nevertheless, it

still remained at a relatively high level. On the other hand, disturbing trends were observed in
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Belarus and Ukraine, where national trends were opposite. The exception was the Belarusian Grodno
Oblast, where this indicator slightly decreased.

Table 28. Percentage of the unemployed looking for a job for more than 12 months
Unemployed looking for a job for more than 12 months [%]

POLAND

Podkarpackie
BELARUS

lvano-Frankivsk

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Employment structure

Taking into account the employment structure in the 3 main sectors of the economy, i.e. agriculture,
industry and services, in 2014-2018, it can be noted that it was similar in all surveyed entities in
Poland, Belarus and Ukraine. Employment in the services sector dominated (from 37.2% in the
Chetmsko-Zamojski subregion to 64.3% in the Volyn Oblast). On the other hand, Belarusian oblasts
had a significant percentage of people working in industry. In general, agriculture was of the least
importance, although some Polish subregions were characterized by high employment in this sector,
mainly the following subregions: Chetmsko-Zamojski, Putawy and tomza.

Table 29. Employment structure by sectors [%]

Agriculture, Industry and Services Agriculture, Industry and
forestry and construction forestry and construction
fishing fishing
57,9
49,6
62,6

| Suwatki | 42,1
[ tomza | 37,8
Ostroteka 43,4

69,4
43,1
45,8
44,5
59,3
36,0
37,2
44,2
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Agriculture, Industry and Services Agriculture, Industry and
forestry and construction forestry and construction
fishing fishing

41,6 17,0 41,4 39,4 18,5 42,1
[ Rzeszow ~ [BIE 22,6 50,6 24,1 23,4 52,5
29,7 31,2 39,1 27,8 33,1 39,1
Y :o 23,8 40,2 34,2 25,8 40,0
9,4 32,8 57,8 9,3 30,1 60,6
13,5 32,7 53,8 13,0 30,3 56,7
13,9 31,8 54,3 14,7 29,3 56,0
13,4 36,9 49,7 12,8 34,4 52,8
10,4 35,5 54,1 11,0 32,3 56,7
17,1 16,0 66,9 18,0 18,9 63,2
23,4 15,6 61,0 20,0 16,0 64,0
18,2 21,4 60,4 18,4 21,3 60,4
24,8 16,9 58,3 26,0 17,5 56,5
[ Rivne WA 18,1 64,1 18,1 17,8 64,1
31,3 12,6 56,2 31,3 12,2 56,5
28,4 17,2 54,5 29,7 16,6 53,7

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Gross domestic product

Gross Domestic Product (GDP) is most often used to assess the size and condition of the economy.
According to the data for 2017, the value of goods and services produced in the Programme area
amounted to a total of EUR 86.3 billion, of which 62.1% was allocated to Poland's subregions, 22.6%
to the analyzed regions of Belarus, and the remaining 15.3% to the oblasts of Ukraine.

Table 30. Value of manufactured goods and services in 2017

Value of manufactured goods and Value of manufactured goods and
services [EUR billion] services [%]

Analyzed subregions of Poland 53,6 62,1

Analyzed oblasts of Belarus 19,5 22,6

Analyzed oblasts of Ukraine 13,2 15,3

86,3 100,0

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Compared to 2014, the share of Poland increased significantly (an increase from 56.2%), while the
value of the indicator for the other two countries decreased (a decrease by 5.6 pp and 0.3 pp,
respectively), which was related to the growth rate of individual economies. Taking into account the
data on GDP growth in relation to the previous year, attention should be paid to the economic
collapse in Belarus and Ukraine in 2015-2016, which resulted in a significant reduction in the level of

the indicator. However, after the collapse, the economies of these countries returned to the path of

growth.

Table 31. GDP growth in relation to the previous year in constant prices - data for 2014-2018
GDP growth compared to the previous year in constant prices
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GDP growth compared to the previous year in constant prices
2014 2015 2016 2017

POLAND 103,3 103,8 103,1 104,9
102,6 101,6 101,5 105,4

IR 103,7 104,2 104,2 105,6
101,8 101,2 102,9 103,9
1023 1036 102,7 104,6
101,7 9,2 97,5 102,5

104,6 94,2 98,4 102,7
102,0 95,2 99,3 103,5
105,0 98,4 99,4 104,9
102,8 95,5 95,2 103,1
93,4 90,2 102,4 102,5
101,1 95,3 108,2 105,3
100,9 95,2 99,3 103,8
102,8 93,5 97,3 103,1
[Rivne  BIOIE 93,4 1003 1035
108,0 93,7 98,5 105,6
97,6 92,0 99,0 107,1

Source: own study based on data from the Central Statistical Office, the National Statistical
Committee of Belarus and the State Statistics Service.

Another of the basic indicators of the level of economic development is GDP per capita. It should be
noted that in the years 2014-2017 for each of the subregions of Poland and the Ukrainian and
Belarusian oblasts it was much lower than the average for each country. The exception was Minsk
Oblast, where the level of GDP per capita was close to the national level. The lowest value in 2017
was recorded in the Zakarpattia Oblast in Ukraine, where the value of the indicator was EUR 1,139.9
(48.7% of the national value).

Table 32. GDP per capita

GDP per capita in euro (current prices) GDP per capita (current prices), country
=100

2014 2015 2016 2017 2014 2015 2016 2017
10681,7  11189,1 11102,1  12160,8 100,0 100,0 100,0 100,0
7730,1 79533 78625 87084 72,4 71,1 70,8 71,6
8943,2 92220 91156 9933,8 837 824 82,1 81,7
[ suwatki = RAEE) 68615 67794 75181 629 61,3 61,1 61,8
6 896,0 70934 70086 79531 646 634 63,1 65,4
T 171354 178632 177330 195234 1604 1596 159,7 160,5
7833,1 8153,2 7911,3 90222 733 729 71,3 74,2
EET 83931 8537,2 8 407,6 9311,6 786 76,3 75,7 76,6
7452,9 7666,8 76495 8387,8 69,8 685 68,9 69,0
6 404,5 6561,1  6596,4 72527 60,0 586 59,4 59,6
100999 102416 10221,4 111687 946 915 92,1 91,8
6 445,3 6 953,6 6810,8 74610 603 62,1 61,3 61,4
5782,3 5869,2 5911,1 65044 54,1 525 53,2 53,5
7560,9 7929,7 7821,2 8476,1 70,8 70,9 70,4 69,7
5724,7 5890,2 5 865,7 63294 536 52,6 52,8 52,0
T 93264 99685 97258 105249 87,3 89,1 87,6 86,5
7806,3 81976 82201 88247 73,1 733 74,0 72,6
ZEr 6461,1 6593,8 64103 70775 605 589 57,7 58,2
6 265,3 5380,1 45412 5111,0  100,0 100,0 100,0 100,0
[ Grodno EH) 3857,3 3354,3 38147 76,7 71,7 73,9 74,6
EE 21143 3415,2 2968,4 34353 657 635 65,4 67,2
[ Minsk  [YNEW] 5480,2 44168 5109,1 102,33 101,9 97,3 100,0
T 4577,9 37567  3011,7 3489,1 73,1 698 66,3 68,3
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GDP per capita in euro (current prices) GDP per capita (current prices), country

=100

Y :4:2 19156 1975,8 2340,8  100,0 100,0 100,0 100,0
1477,3 1254,2 1212,7 16660 629 655 61,4 71,2

1828,1 15411 16018 19404 779 80,4 81,1 82,9
12198 948,8 909,3 11399 51,9 495 46,0 48,7
LT 15756 12526 12003 14011 671 654 60,7 59,9
1287,1 1030,3 10338 12863 548 53,8 52,3 54,9
1732,8 1369,0 13156 15435 73,8 715 66,6 65,9

Source: own study based on data from the Central Statistical Office in Poland, the National Statistical
Committee of Belarus and the State Statistics Service in Ukraine.

Research and developmen

The importance of research and development activity for the growth of innovativeness of economies is
crucial. In Poland, in the years 2014-2019, both the number of entities operating in the R&D sector (an
increase by 2,389 entities) and domestic expenditure allocated to research and development (by EUR
3,175.1 million) increased. The share of these outlays in relation to GDP increased by nearly 0.4 pp.

Table 33. Selected data in the field of R&D activity - Poland
2014 2015 2016 2017 2018 2019

Number of entities in R&D activity 3474 4427 4871 5102 5779 5863

Gross domestic expenditure on R&D 3867,9 4320,8 4115,4 4 830,5 6020,7 7 043,0
(GERD) [in million euro]

Gross domestic expenditure on R&D 0,94 1 0,96 1,03 1,21 1,32
(GERD) to GDP [%)]

Source: own study based on data from the Central Statistical Office in Poland.

An increase was also recorded in the number of people employed in the research and development
sector. Regional data from 2014-2015 indicate that the value of the indicator decreased only in the
Podkarpackie Voivodeship (a decrease by 484.4 FTE).

Table 34. Employment in the R&D sector - Poland

In the enterprise sector  Share of people Share of people
employed in R&D employed in R&D in
in the total employment
economically (in percentages)
active population
(in percentages)

2014 2015

104359,2 1092493  37253,1 420537 09 0,9
3832,7 3880,3 619,4 885,4 0,7 0,7 0,8 0,7

Podkarpackie 5925,7 5441,3 49475 38658 1,0 0,9 11 1,0
1648,9 1827,2 352,1 432,5 0,5 0,6 0,6 0,6
[ Masovian ~ [EPEIRR) 33949,2 116553 131336 15 1,5 16 16

Source: own study based on data from the Central Statistical Office in Poland.

Employment in the R&D sector in Ukraine in 2014-2019 decreased from 136,123 people to 79,262
people. This decrease was, however, related to a change in the research methodology. Starting from
2016, the data was provided without taking into account research and development workers who did

not conduct research or development work.
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Chart 1. Employment in the R&D sector - Ukraine
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Source: own study based on data from the State Statistics Service in Ukraine.

In 2018, the highest number of people employed in the R&D sector was in the Lviv region (5.5% of all
employees in the sector), while the lowest - in the Volyn region.

Table 35. Employment in the R&D sector in the Ukraine oblasts in 2018
R&D employees

R, s 128
317
526
600
4869
I 340
345

Source: own study based on data from the State Statistics Service in Ukraine.

Expenditure on the R&D sector in 2018 in Ukraine amounted to a total of EUR 529.0 million. In terms
of regions, the Lviv Oblast was the leader in this respect, where these outlays amounted to EUR 13.5
million (5.9% of the total expenditure in this sector in the country).

Table 36. Research and development expenditure in 2018 - Ukraine
Research and development expenditure [million euro]

I 529,0
06
24
L5
135
[Rvee KB
10

Source: own study based on data from the State Statistics Service in Ukraine.

Innovation
An important aspect influencing the social, economic and cultural spheres, as well as being an

inseparable element of the development of the modern world, is the use and access to information
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and communication technologies as well as broadly understood digitization. It is difficult to find
homogeneous information that could be combined in the available statistical data and studies on
innovation in the area covered by the Program. However, those that can be found clearly indicate the
intensive development of this area in recent years.

It is worth paying attention to the data on enterprises that incurred expenditure on innovative
activities. As far as enterprises from the service sector are concerned, a strong decline in the value of
the indicator was visible, both in national and regional terms. The strongest changes occurred in the
Lublin Voivodeship, where the percentage of enterprises from this sector that incurred expenditure
on innovation decreased from 15.2% in 2014 to only 1.7% in 2019. In the case of industrial
enterprises, the changes were not so strong, a slight decrease recorded only in the Lublin
Voivodeship (by 3.0 pp).

Table 37. Enterprises that incurred expenditure on innovative activities
Enterprises [%]
companies from the service sector industrial enterprises

100 75 11,2 82 101 85 133 140 147
152 62 125 47 78 1,7 174 145 150 138 191 11,4

8,5 11,1 8,7 8,9 67 7,4 148 144 19,7 159 23,8 18,6

68 59 4,3 42 101 67 131 145 153 132 141 226

| Masovian  [EPIIREEYC] 159 11,2 168 102 147 153 167 153 192 15,8
Source: own study based on data from the Central Statistical Office in Poland.

At this point, it is worth referring to data on the use of information and communication technologies
in enterprises. In 2018, 95.6% of companies had Internet access (an increase by 2.5 pp compared to
2014). An increase was also recorded in terms of regions, and the highest value of the indicator was
recorded in the Mazowieckie voivodship (96.9% of enterprises). In 2019, a total of 70.2% of Polish
companies had a website and, as in the previous case, Mazowieckie enterprises prevailed over the
national average (75.8%). It is worth noting, however, that in the case of the remaining analyzed
voivodeships, the percentage of companies with access to the Internet and a website was lower than
the value for the entire Poland.

Table 38. The use of information and communication technologies in enterprises - Poland
Total enterprises (enterprises from the non-financial sector)
with Internet access having their own website
2016 2017 2018 2019 2014 2015 2016 2017 2018 2019

931 92,7 937 948 956 - 653 654 670 669 668 702
92,5 91,6 940 958 943 - 603 61,6 620 619 599 644

Podkarpackie 935 940 940 948 943 - 603 565 625 627 57,3 643
91,6 91,1 958 967 942 - 650 631 636 634 673 683
T 949 941 947 (950 (96,9 | - 707 71,9 726 71,2 71,8 758

Source: own study based on data from the Central Statistical Office in Poland.
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On the other hand, data for Belarus indicate that in 2014-2018 the percentage of enterprises with
Internet access decreased slightly (a decrease of 0.4 pp). On the other hand, the share of companies

with a website increased (up by 5.0 pp).

Table 39. The use of information and communication technologies in enterprises - Belarus

The use of information and communication technologies in enterprises

Total [thousand] Percentage of the total number of
organizations [%]
2014 2015 2016 2018 2014 2015 2016 2018
Number of organizations surveyed 8,3 7,8 8,0 8,1 100 100 100 100
Including:
with access to the Internet 8,1 7,6 7,8 7,8 97,3 97,2 97,4 96,8
5.2 4,7 5,0 5,4 62,2 597 622 672

Source: own study based on data from the National Statistical Committee of Belarus.

In the analyzed period in Belarus, after a sudden drop in the value of the indicator in 2016, the
number of enterprises operating in the ICT sector also increased (an increase by 505 companies).
Companies from the IT sector accounted for 62.5% of them. Gross value added from the ICT sector in
2018 accounted for 5.6% of GDP (an increase by 2.6 pp compared to 2014).

Table 40. Enterprises from the ICT sector - Belarus
2014 2015 2016 2017 2018

Number of enterprises from the ICT [REXEkE 4536 3962 4492 4996
sector

Including IT - - 2323 2619 3123

Gross value added of the ICT sector
to GDP [%] 3,0 3,5 4,5 5,2 5,6
to the previous year [%] - - - 109,2 113,3

Source: own study based on data from the National Statistical Committee of Belarus.

Table 41. Number of enterprises operating by region of Ukraine and type of economic activity in
2020

Information and communication Professional, scientific and technical activity
3889 2011
429 156

423 238

540 274

1702 980

[Rivie  [EES 190

310 173

Source: own study based on data from the State Statistics Service in Ukraine.

In 2014-2019, the share of industrial enterprises introducing innovative solutions in the total number
of enterprises increased by 1.7 pp. and it took the value of 13.8%. However, the highest level of the

ratio was recorded in 2016, when it amounted to 16.6%.
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Chart 2. The share of Ukrainian industrial enterprises introducing innovations in the total number
of industrial enterprises
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Source: own study based on data from the State Statistics Service in Ukraine.

After the initial intensive increase in the amount of expenditure on innovative activities in Ukraine,
after 2016 a strong decline in expenditure in this area was recorded. Overall, expenditure on
innovation in 2014-2018 decreased by EUR 16.1 million. It is worth emphasizing, however, that this
value increased in the national currency of Ukraine.

Chart 3. Ukraine's expenditure on innovative activities in million euro
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Source: own study based on data from the State Statistics Service in Ukraine.

2014 m2015 w2016 w2017 2018

1.4.3. Environmental aspects

Legally protected areas
When analyzing the issue of legally protected areas, it should be noted that in Poland there are a
total of 23 national parks located in Poland. There are 8 parks in the Podkarpackie, Podlasie and

Lublin voivodships:

e  Wigierski National Park (approx. 15,079 ha);
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e Biebrza National Park (approx. 59,223 ha);

e Narew National Park (approx. 6,810 ha);

e Biatowieza National Park (approx. 10 517 ha);

e Poleski National Park (approx. 9 762 ha);

e Roztoczanski National Park (approx. 8,400 ha);
e Magura National Park (approx. 19,439 ha);

e Bieszczady National Park (approx. 29,195 h)%.

In total, the support area on the Polish side covered national parks with a total area of approx. 158
389 ha.

Nationally, the system of protected areas in Belarus consists of: 3 national parks, 1 hunting reserve,
192 natural monuments, 80 natural sanctuaries (partial reserves) and 2 state nature reserves. At the
local level, there are 148 nature monuments and 478 nature sanctuaries. Some of the protected
areas of Belarus are covered by the most important international conventions?.

In Belarus, the national parks belong to the area of support:
e Biatowieza Primeval Forest (Brest and Grodno Oblasts, 87 363 ha);
e Narochansky National Park (Grodno, Minsk and Vitebsk Oblasts, approx. 11 780 ha);
e Prypiat National Park (Gomel region, 85,800 ha)*°.

In total, the support area on the Belarusian side included national parks with a total area of
approximately 184,943 ha.

The Ukrainian system of protected areas is very extensive in terms of nomenclature. In general, its
most important elements are: national predictors of the biosphere (4), national nature park (1) and
national parks (8). There are also state monuments of nature (114), state parks - monuments of fruit
growing (78), state prohibitions (264). At the regional and local level - regional nature monuments
(1,921), landscape parks (19), as well as parks - fruit-growing monuments (277) and prohibaries (181)
and promising ceremonies (664). It is worth emphasizing Ukraine's lively international cooperation in

this area, also with Poland. Many protected sites in the country were included in international

28 https://zpppn.pl/parki-narodowe [access: 10.02.2021].

2 Lista obszaréw chronionych ONZ — UN WDPA; za: J. Radziejowski, Obszary chronionej przyrody. Historia, stan
obecny, wyzwania przysztosci, Wszechnica Polska, Warszawa 2011, p. 41.

30 https://pl.wikipedia.org/wiki/Parki_narodowe_na_Bia%C5%82orusi [access: 10.02.2021].
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protection programs3!. Moreover, in recent years there has been a tendency to create new protected
areas in the country®2. According to generally available information, the following national parks are

located in the area of support in Ukraine:
e "Synewyr" National Nature Park (Zakarpattia Oblast, 40,400 ha);
e Shatsk National Natural Park (Volyn Oblast, 32 515 ha);
e Skole Beskids National Nature Park (Lviv Oblast, 35,684 ha);
e North Podole National Nature Park (Lviv Oblast, 15,588 ha);
e Uzhanskyi National Nature Park (Zakarpattia Oblast, 39 159 ha);
e National Park “Enchanted Land” (Zakarpattia Oblast, 6,101 ha);
e Carpathian National Nature Park (lvano-Frankivsk Oblast, 50,303 ha);
e Yavorivskyi National Park (Lviv Oblast, 7,079 ha);
e Halych National Nature Park (Ivano-Frankivsk Oblast, 14,685 ha);
e Hutsulshchyna National Park (lvano-Frankivsk Oblast, 32 271 ha);
e National park Dermansko-Ostrozkyi (Rivne Oblast, 1,648 ha);
e Dniester Canyon National Nature Park (Ternopil Oblast, 10 830 ha);
e Prypiat-Stokhid National Nature Park (Volyn Oblast, 39 316 ha);
e Tsumanska Puszcza National Park (Volyn Oblast, 33,475 ha);
e National Park "Kremenets Mountains" (Ternopil Oblast, 6,951 ha);
e National Park "Synygora Residence" (lvano-Frankivsk Oblast, 10,866 ha);
e Verkhovyna National Nature Park (lvano-Frankivsk Oblast, 12,023 ha)33.

The area of support on the side of Ukraine included national parks with a total area of approx. 388
894 ha.
The total area of national parks in the Programme area amounted to approx. 732 226 ha (nearly 2.3%

of the entire area).

31 Swedish Environmental Protection Agency www.naturvardsverket.se; ct.: J. Radziejowski, Obszary chronionej
przyrody. Historia, stan obecny, wyzwania przysztosci, Wszechnica Polska, Warszawa 2011, pp. 45-46.

32 The area of the protected area system was to increase by 81,969.4 ha (0.13% of the country's area).
https://dzikiezycie.pl/archiwum/2019/maj-2019/nowe-obszary-chronione-w-ukrainie [access: 10.02.2021].

33 https://en.wikipedia.org/wiki/National_Parks_of Ukraine [access: 10.02.2021].
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Emission of pollution

In Poland, the emission of pollutants from particularly noxious plants is analyzed according to the
division into gas and dust pollutants. In the years 2014-2018, there was an increase in the amount of
gaseous pollutants emitted in all analyzed voivodeships, the largest of which was in the Mazowieckie
voivodship (an increase by 11 pp) and the lowest in the Podlaskie voivodeship (by 1 pp). In terms of
subregions, this indicator was the highest in the Ostroteka subregion (2,822,000 tonnes of gaseous
pollutants generated in 2018), but it should be noted that in the analyzed period there was a
significant decrease in emissions of this type of pollutants.

Table 42. Emission of gaseous and dust pollutants in Poland
Emission of gaseous pollutants [thous. tons / Emission of dust pollutants [tonnes / year]
year]

2016 2017 2018

POLAND 209 211 210 213 213 47392 44264 38598 35564 31827
067 566 849 921 214

2014 1978 2208 2065 2039 934 921 815 701 691
1177 1176 1132 960 930 159 181 182 120 104
| suwatki [PEN 281 520 550 564 398 413 341 347 376
542 520 554 553 544 377 327 292 234 211
Y 28435 28568 28771 29125 31629 4532 3890 2794 2747 2582
4157 3197 2894 2886 2822 765 611 409 430 364
B 261 267 279 261 205 187 141 115 114
PO 4971 5000 5097 5069 5088 1922 1975 1728 1711 1438
191 182 188 185 180 170 149 130 125 108
778 860 996 992 913 369 233 177 154 162
2084 2073 2120 1934 2001 791 1049 926 940 702
1917 1883 1791 1956 1992 592 544 495 492 466
Zamojski

2525 3053 2806 2815 2777 1420 1370 1316 1276 1189
297 290 295 308 303 161 163 120 125 73
518 587 608 627 625 475 327 317 323 280
1343 1792 1513 1479 1447 455 578 614 583 597

ET 366 383 388 400 401 329 302 265 245 239

Source: own study based on data from the Central Statistical Office in Poland.

Due to the incomparability of the data, the data for Belarus and Ukraine were not included in the
above analysis. For these countries, changes in the emission of air pollutants from stationary sources
have been presented, which include, inter alia, pollution from domestic stoves, local boiler houses,
power plant chimneys, etc. According to data for 2014-2018 for Belarus and 2014-2017 for Ukraine,
much more of this type of pollution was emitted in Ukraine. However, a downward trend was
observed in both countries. By oblasts, the level of air pollutant emissions from stationary sources
increased in the Belarusian Minsk Oblast (by 1.3 thousand tons) and in 3 Ukrainian oblasts: Volyn (by
0.4 thousand tons) and Lviv (by 4.3 thousand tons). t) and Ternopil (by 1.7 thousand tons).

Table 43. Emission of air pollutants from stationary sources in Belarus and Ukraine
Emission of air pollutants from stationary sources [in thous. tons]

BELARUS 462,8
| Grodno LK
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[Bret  ~~[BE

| Minsk R

| Gomel LG
[UKRANE R
47
102,4
44
[Rvne  [EIE
85
223,9

196,7

51,5
74,9
104,6
2584,9
5,1
109,1
3,2

9,6
10,6
198,3

50,6
68,6
105,6
2508,3
51
106,7
4,0

9,1
10,2
2214

Source: own study based on data from the State Statistics Service in Ukraine, danych Panistwowego
Komitetu Statystycznego na Biatorusi.

Waste management

The table below presents statistical data on the generated waste. In terms of the country, the largest

amount of waste was generated in Ukraine (353.2 million tonnes in 2018). Both in Ukraine and

Belarus, this indicator showed an upward trend. In Poland, on the other hand, both in national and

regional terms, the amount of generated waste has decreased. The Siedlce subregion was an

exception. Overall, in 2018, the largest amount of waste was generated in the Minsk region of

Belarus (43.3 million tonnes), which generated 71.3% of waste in the country.

Table 44. Waste generated

2014
1312561
1266,7
5045
| suwatki  ECD
270,2
YRV 7 0%6,2
671,2
| siedice  JREI
66525
83,5
5888
333,2
347,8
1099,1
70,7
| Reeszow  [REZ
711,2
I 1302
525293
| Grodno  [EEIER
IR 14451
[ Minsk  JECEATN
| Gomel  RER[UET
| UkRANE B
:
-
:
[Rvne B
:

Waste generated [in thous. tones

2015
130 985,2
871,1
393,3
290,7
187,1
5784,8
592,6
106,1
6837,8
55,8

6 040,9
257,3
483,8
2329,5
395,8
1277,4
539,1
117,2

49 865,3
1785,8
1244,0
36 600,9
3097,4
312 267,6
638,9
2953,3
133,7
843,3
808,9

97

2016
128 306,9
662,0
260,3
218,8
182,9
5369,1
594,1
117,9
8110,9
63,2
744538
244.9
357,0
1393,5
415,9
416,5
435,5
125,6

49 448,2
2072,4
1579,4
36 565,3
2867,1
295 870,1
684,0
2773,8
155,6
713,2
862,2

2017
113 792,8
1076,0
565
315,7
195,3
5595,5
662,1
137,7
6385,9
42,9
5879,9
221,4
241,7
805,3
45,9
143,3
486,5
129,6

55 506,0
23485
1487,7
40714,1
3114,3
330932,2
7331
2483,1
173,4
457,7
1905,8

2018
115 338,7
884,6
437,2
293,6
153,8
6017,7
647,2
169,8
7397,9
48,1

6 853,5
235,6
260,7
814,7
54,4
160,7
489,9
109,7
60723,4
2528,1
1973,7
43316,0
4638,5
352333,9
555,4
2139,3
186,3
484,2
1651,8
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Waste generated [in thous. tones
2014 2015 2016 2017 2018
lvano-Frankivsk - 2124,8 1935,4 1948,8 1969,8

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Water management

According to data from 2018, 70.8% of the population of Poland, 59.3% of the Ukrainian population
and the most, 93.9% of the population of Belarus, were connected to the sewage network. There are
no equivalent data for the latter country, but the data for rural areas are worrying. In Poland, the
percentage of the rural population using the sewage system was 41.3%, while in Ukraine - only
28.5%. However, taking into account the sub-regions of Poland and Ukrainian oblasts covered by the
Program, the majority of them showed the opposite tendencies - in 8 sub-regions this percentage
was lower than the national average, while in 4 oblasts - higher.

Table 45. The percentage of the population using the sewage network in 2018
The percentage of the population using the sewage network [%]

Total Urban areas Rural areas

70,8 90,3 41,3
64,5 91,7 22,5
79 94,2 35
[suwatki K 89,5 22,7
[tomza B 88,3 14,5
| Masovian M 90,7 30,8
47,4 87,8 245
[ siedlce K 88,1 27,5
53 88,9 21,8
50,3 85,7 27,1
[Lublin N 92 22
44,2 87 17,7
47,1 86,4 22,2
70,4 89,9 56,8
75,4 89,5 66,9
[ Reeszow W 91,1 58,5
67,5 88,4 49,4
[ krosno N 90,9 54,8
93,9 - -
I 55.: 765 285
55,9 77,4 34,0
I 0. 90,5 39,6
74,6 79,2 71,3
[Rvie  ~ [EEE 74,2 27,8
50,5 81,6 259
51,5 74,4 32,8

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.
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In national terms, the capacity of sewage treatment plants in Poland and Ukraine decreased in the
analyzed period. On the other hand, capacity increased in Belarus, which was also visible at the level
of oblasts. Taking into account the subregions, an increase was recorded only in the Biatystok,
Ostroteka, Siedlce and Krosno subregions. In Ukraine, the efficiency of the treatment plant increased
in the Volyn, Lviv and Zakarpattia oblasts.

Table 46. Capacity of the sewage treatment plant

Capacity of the sewage treatment plant [million

m? / year]

2015 2016 2017 2018
5227 5250 5187 5143
110 111 110 111
53 53 53 54
| suwatki | 22 22 22 22
| tomza | 35 35 35 35
| Masovian | 485 517 517 520
41 45 46 46
| Siedice | 26 27 27 27
178 176 176 177
15 15 15 15
68 68 68 68
52 50 50 50
43 43 43 43

Zamojski
300 293 275 277
30 29 30 30
| Rzeszow | 52 44 41 41
172 172 158 158
| Krosno | 46 47 47 47
1873 1845 1885 2043
| Grodno | 215 212 210 227
B 318 332 326 347
| Minsk | 271 227 225 286
| Gomel | 240 241 267 279
| UKRAINE | 5801 5690 5415 5378
78 77 83 83
269 270 278 279
44 50 50 50
| Rivne | 124 116 116 117
59 51 51 51
130 110 111 124
Frankivsk

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

An important environmental issue is water quality. Their pollution is influenced, among others, by
sewage discharged into them. According to the data from recent years, the largest amount of
untreated sewage in relation to the total amount of pollutants discharged into waters was
discharged in Ukraine (approx. 18.0% in 2017). The country also dominated in this respect in terms of
regions - in the Lviv Oblast, untreated sewage discharged into waters accounted for 1/4 of the total
sewage discharged into waters. For comparison, in Poland this percentage ranged between 0.0% and

5.0%, and in Belarus - between 0.0% and 3.0%.

99



S FUNDUSZY pL'BY'UA
2014-2020

YTORIALNEJ

Table 47. Percentage of untreated sewage discharged to waters in general discharged to sewage
waters

The percentage of untreated sewage discharged into water during the year in total
discharged into sewage water [%]

2014 2015 2016 2017 2018
5 5 5 5 5
0 0 0 0 0
0 0 0 0 0
[ suwatki 8 0 0 0 0
0 0 0 0 0
[ Masovian [ 3 1 1 2
0 0 0 0 0
| Siedice [ 2 3 3 2
1 1 0 0 1
0 0 0 0 0
0 0 0 0 1
1 1 1 1 1
2 1 0 0 0
2 2 2 1 1
0 0 0 0 0
[Reeszow [ 3 2 2 2
1 0 1 0 0
[ Krosno [ 2 3 3 3
0 1 1 0 0
0 0 0 0 0
0 0 0 0 0
2 3 2 2 2
0 0 1 0 0
16 13 21 18 =
0 0 2 0
i 22 22 43 25 =
6 12 11 11 :
[Rvne U 9 7 8 -
7 7 10 8 :
2 2 2 2 :

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Fire safety

According to the available information, the State Fire Service (PSP) in Poland uses specialized
equipment and vehicles with functions adapted to the type of activities performed to perform the
statutory tasks assigned to it. The equipment of units to guarantee public safety or to protect health,
life and property, which are brought into use in fire protection units, may be used only after prior
obtaining the appropriate permit. This equipment is used for rescue operations and alerting about
fire or other threats. The exception in this regard is used fire vehicles not more than 30 years old, and
which have been used for a minimum of 5 years in the territory of another EU Member State, in the
Republic of Turkey or in countries belonging to the European Free Trade Agreement which are
parties to the Agreement on the European Economic Area3?, to guarantee public safety, health, life

and property protection or are used to conduct rescue operations. In this case, however, they must

34 Counting from the date of first registration outside Poland.
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meet the technical and operational requirements confirmed by a positive technical opinion issued by
PSP research institutes®.

Travel safety on the eastern border of Poland was one of the biggest problems, resulting mainly from
the poor condition of the roads. The high rate of border crossings, especially on the Polish-Ukrainian
border, was associated with the risk of dangerous situations, which in turn resulted in the need for
assistance from adequately equipped and trained services. Projects implemented under the previous
Programme perspective were a significant support in this respect. As indicated in the evaluation
documentation, activities focused on responding to crisis situations contributed to an increase in the
level of fire safety in the borderland. Thanks to the implemented projects, the arrival time of the
rescue team to the accident site has been reduced?®. Within the framework of PBU 2007-2013, the
following safety results were achieved:

Table 48. Achieved results in the field of security under the PBU 2007-2013
Results achieved Value

Number of trained rescuers 1746
Fire Department Cars

Source: own study based on the Final report from the evaluation study entitled "Ex-post evaluation
of activities co-financed by the Cross-border Cooperation Programme Poland-Belarus-Ukraine 2007-
2013", p. 37.

At this point, it is also worth mentioning the cooperation within the Euroregion Bug, which in 2019
and 2020 mainly concerned the expansion of the base of medical and technical rescue equipment at
the disposal of volunteer fire brigades. These activities were to contribute to an increase in the level

of security in this area®’.
1.4.4. Spatial-functional and technical aspects

Transport infrastructure
Transport infrastructure is essential for the social and economic development of countries and
regions. This is mainly due to the functions it performs in relation to the entire society and economy,

as well as from the characteristics of the infrastructure, which can be included in 3 basic groups:
e Primacy in relation to production units;

e Servitude to other areas of economic and social life;

35 https://www.gov.pl/web/kgpsp/standaryzacja-wyposazenia-pojazdow-psp [access: 10.02.2021].

36 Final report from the evaluation study entitled "Ex-post evaluation of activities co-financed by the Cross-
border Cooperation Programme Poland-Belarus-Ukraine 2007-2013", p. 37.

37 Bulletin of Public Information, Association of Local Governments of the Euroregion BUG, Public Procurement
Plan for 2019 and Public Procurement Plan for 2020, http://www.euroregionbug.pl/bip/index.php?page=1
[access: 10.02.2021].
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e Public goods 38,

Pursuant to Article 3 of Decision No 661/2010/EU of the European Parliament and of the Council of 7
July 2010 on EU guidelines for the development of the trans-European transport network, transport
infrastructure includes: road and rail networks, as well as inland navigation networks, inland
waterway ports and maritime, highways of the sea, airports and other points of interconnection
between modal networks®.

This infrastructure plays an important role not only in local, regional or national terms, but also in the
process of shaping a common international transport policy. In material terms, it is the basis for the

functioning of the transport market“°.

Types of transport

Another important aspect that is important for the functioning of both residents and visitors, as well
as for the economic potential of a given country, is the communication accessibility and transport.
According to the information available, in the Programme area the modes of transport were as

follows:
e Air Transport;
e Railway transport;
e Road transport.

Due to the subject of transport, there are also freight transport and public transport, including bus
transport on the Polish side, bus, trolleybus, tram and metro transport in Belarus, and bus, trolleybus
and tram transport on the Ukrainian side.

Communication corridors

The international road network was established under the European Agreement on Main
International Roads (AGR), drawn up in Geneva on November 15, 1975, adopted by the State Council
of the People's Republic of Poland and updated on December 4, 2001. The following European routes

run between Poland and Belarus and Ukraine:

38 K. Brzozowska, Infrastruktura publiczna jako kategoria ekonomiczna. Ekonomista 2002, no. 1, p. 134; cf.: T
Dyr., P.R. Kozubek, Ocena transportowych inwestycji infrastrukturalnych wspétfinansowanych z funduszy Unii
Europejskiej, 2013, p. 15.

39 Decision No 661/2010/EU of the European Parliament and of the Council of 7 July 2010 on Union guidelines
for the development of the trans-European transport network.

40 A, Grzelakowski: Finansowe instrumenty wsparcia rozwoju sieci

infrastruktury tranzytu europejskiego, [in:] Tranzyt europejski wyzwaniem

dla Polski, Wydawnictwo Wyzszej Szkoty Cta i Logistyki, Warszawa 2007; cf.: W. Drewek, Infrastruktury
transportu drogowego materiatdw niebezpiecznych
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e International road E30 Cork — Waterford — Wexford — Rosslare ... Fishguard — Swansea —
Cardiff — Newport — Bristol — London — Colchester — Ipswich — Felixstowe ... Hoek van Holland
— Den Haag — Gouda — Utrecht — Amersfoort — Oldenzaal — Osnabruck — Bad Oyenhausen —
Hannover — Brauschweig — Magdeburg — Berlin — (in Poland DK2 and A2) Swiecko — Poznar —
Konin — Strykéw — Warszawa — Siedlce — Biata Podlaska — Terespol state borde — Brest —
Minsk — Smolensk — Moscow — Ryazan — Penza — Samara — Ufa — Chelyabinsk — Kurgan —

Omsk (forms the 2nd Pan-European Transport Corridor);

e International road E 40 Calais — Oostende — Gent — Bruxelles — Liege — Aachen — K6In — Olpe —
Giessen — Bad Hersfeld — Herleshausen — Eisenach — Erfurt — Gera — Karl-Marx—Stadt —
Dresden — Gorlitz — Legnica — Wroctaw — Opole — Gliwice — Krakéw — Przemysl — Lvov — Rovno

— Zhitomir — Kiev — Kharkov — Rostov na Donu (lll Pan-European Transport Corridor);

e International road E372 (DK17 in Poland) Warsaw - Ryki - Lublin - Zamos$¢ - Hrebenne state

border — Lviv;

e International road E373 (DK12 in Poland) Lublin - Chetm - Dorohusk state border — Kovel —

41,42,43

Kyiv

Compared to Polish-Ukrainian road cross-border connections with international connections, the

network connecting Poland with Belarus is therefore relatively poor.

Transport connections (availability and capacity) - road transport

Transport accessibility is an important factor determining the economic development and quality of
life of the population. According to the data on the length of public roads per 100 km2, in the period
2014-2018, a systematic increase in the value of the indicator was observed in almost the entire area
covered by support. The exception was the Gomel Oblast in Belarus (a decrease of 0.2 in 2014-2018)
and part of the Ukrainian oblasts, i.e. the Volyn, Lviv, Ternopil and Ivano-Frankivsk Oblasts, where
these values remained unchanged.

Table 49. Length of public roads in km per 100 km?
The length of public roads in km per 100 km?

Réznica
miedzy
rokiem
2014 a 2018

POLAND 133,4 134,2 134,4 135,1 135,8 2,4
131,2 131,8 131,4 133,4 132,1 0,9

[ Masovian ~ [BEE] 152,3 153 153,8 154,7 4,4
139,2 144,1 145,3 147,3 151,7 12,5

4 European Agreement on Main International Roads (AGR), concluded at Geneva on November 15, 1975
42 https://www.gddkia.gov.pl/pl/a/6580/mapa-sieci-drog-miedzynarodowych-w-wojewodztwie-lubelskim
4 Programme Wspétpracy Transgranicznej Polska-Biatorus-Ukraina 2007-2013, 2008, p. 10.
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The length of public roads in km per 100 km?
Réznica
miedzy
rokiem
2014 a 2018

116,0 116,8 118,2 117,5 118,4 2,4
48,9 48,9 49,1 49,3 49,4 0,5
[ Grodno [ 58,9 58,9 59,3 59,5 0,7
EXE o 40,8 40,8 41,1 41,3 1
[ Minsk [ 55,2 55,4 55,8 55,7 0,5
[ Gomel = [EEE) 36,3 36,5 36,5 36,7 -0,2
| UKRAINE~ [PR) 27,0 27,0 27,0 26,8 -0,2
30,8 30,8 30,8 30,8 30,8 0
38,5 38,5 38,5 38,5 38,5 0
25,8 25,8 25,8 25,8 26,6 0,8
[ Rivne L 25,5 25,5 25,5 26,0 0,5
36,2 36,2 36,2 36,2 36,2 0
29,5 29,5 29,5 29,5 29,5 0

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Railway transport
Rail transport is also important for international transport. It influences the economic development
of border areas **. The main cross-border railway routes running through the Programme area on the

Polish-Ukrainian border were:
e Dorohusk —Jagodin;
e Medyka — Mostiska;
e Werchrata — Rawa Ruska®.
On the border between Poland and Belarus:
e Kuznica Biatostocka — Grodno;
e Siemiandwka — Swistocz;
e Terespol — Brzes¢ Centralny;

e Terespol — Brze$¢ Pétnocny®.

44 M. Beim, A. Soczéwka, Rozwdj kolejowych, regionalnych potqczen transgranicznych w Polsce, 2016,
https://www.researchgate.net/publication/320805715_Rozwoj_kolejowych_regionalnych_polaczen_transgrani
cznych_w_Polsce [access: 08.02.2021].

4 https://www.plk-sa.pl/dla-klientow-i-kontrahentow/warunki-udostepniania-infrastruktury-i-
regulaminy/podstawowe-informacje-o-warunkach-korzystania-z-odcinkow-transgranicznych/ukraina/ [access:
08.02.2021].

46 https://www.plk-sa.pl/dla-klientow-i-kontrahentow/warunki-udostepniania-infrastruktury-i-
regulaminy/podstawowe-informacje-o-warunkach-korzystania-z-odcinkow-transgranicznych /republika-
bialorusi/ [access: 08.02.2021].
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Taking into account the length of the railway tracks, it should be noted that in the years 2014-2018
the value of the indicator remained at a similar level. The increase was observed in the following
voivodeships: Mazowieckie and Lublin, as well as in the Ukrainian oblasts of Zakarpattia and Rivne. In
national terms, however, there has been a decline in each of the countrie.

Table 50. Number of railway tracks
Number of railway tracks [km]
2014 2015 2016 2017 2018

19 240 19231 19132 19 209 19235
656 654 654 - 759
[ Masovian BG4 1702 1712 - 1716
1041 1042 1046 - 1048
978 978 978 — 978
5491 5491 5480 5480 5480
[ Grodno NG 677 677 677 677
E 103 1013 1013 1013 1013
[ minsk B 871 871 871 870
[ Gomel = [EIW 911 911 911 911
AT 20948 20 954 20952 19777 -
593 593 593 593 -
1263 1263 1263 1263 —
598 602 602 602 -

[ Rivne  B5Z 579 578 578 -
564 564 564 564 -
494 494 494 494 -

Source: own study based on data from the Central Statistical Office in Poland, data from the State
Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Air Transport

There were 8 major airports in the support area. In Poland they were:
e Lublin Airport;
e Rzeszéw — Jasionka Airport.*’
On the side of Belarus they were:
e Minsk Airport;
e Grodno Airport;
e Brest Airport;

e Gomel Airport®,

It is worth emphasizing that although in Belarus there were airports next to the capitals of all oblasts,
in practice only the National Airport in Minsk was of importance in international traffic. Despite the
intensive development in recent years, the number of passengers served in 2019 at the Warsaw

airport (over 5.0 million people, an increase by nearly 730% compared to 2005) was still comparable

47 https://www.skyscanner.pl/lotniska/pl/lotniska-w-polska.html [access: 09.02.2021].
48 https://www.skyscanner.pl/lotniska/by/lotniska-w-bialorus.html [access: 09.02.2021].
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to the number of customers served at the largest regional airports in Poland. Passenger transport

was dominated by the national, state-owned carrier Belavia, while cargo transport - also by the state-

owned company Transaviaeksport, which delivers goods to Europe, the Middle East, South America

and Southeast Asia®.

The following airports with direct flights to Poland were located in the Ukraine:
e lvano-Frankivsk Airport;

e Lviv International Airport®°.

Public transport

In Poland, in total, in the years 2014-2018, an increase in the number of public transport users was

recorded, however, taking into account the voivodship data, a decrease was visible in the Lublin and

Podlaskie voivodships (by 18.8 million and 7.0 million, respectively). In Belarus and Ukraine, however,

the value of this indicator decreased both in national and regional terms. The exception was the

Rivne Oblast in Ukraine, where the transport of passengers by public transport increased by 13.6

million people.

55,4
67,7

Table 51. Carriage of passengers by public transport
Carriage of passengers by public transport [min]

2015
3672,2
108,9
930,2
143,5
52,6
2094,1
154,0
208,1
129,5
293,1
3507,5
70,6
188,9
96,6
58,5
65,9

2016
3766,3
108,5
924,7
142,1
55,5
1971,4
145,4
194,4
126,0
274,2
3287,2
66,6
171,4
89,8
54,1
48,0

2017
3739,4
106,3
937,7
141,3
59,6
1967,4
143,4
194,2
129,0
272,9
33326
63,4
168,3
109
49,3
50,5

2018
3774,1
101,8
975,2
128,8
63,3
1979,2
141,4
193,0
127,6
268,2
32385
63,3
173,5
103,6
41,7
55,7

Source: own study based on data from the Central Statistical Office in Poland, data from the State

Statistics Service in Ukraine, data from the State Statistical Committee in Belarus.

Border crossings

The total length of the border between Poland and Ukraine was 535 km, and between Poland and

Belarus - 418 km. There were 18 border crossings in total, including 14 road and 4 rail ones.

4 https://www.gov.pl/web/bialorus/informator-ekonomiczny [access: 08.02.2021].
30 https://www.skyscanner.pl/lotniska/lwo/Ilwow-lotnisko.html [access: 09.02.2021].



PL-BY-UA
2014-2020

Table 52. Border crossings
Border Total number of Number of road Number of railway
length [km] border crossings border crossings border crossings

Polish-Ukrainian 535 10 8 2
Polish-Belarusian [k 8 6 2

Source: own study based on https://granica.gov.pl/przejsciad.php [access: 01.02.2021],
https://granica.gov.pl/przejsciak.php [access: 01.02.2021].

The Polish-Ukrainian border ran through the following provinces: Podkarpackie (239 km long) and
Lublin (296 km), bordering the Lviv and Volyn oblasts and part of the Zakarpattia oblast in Ukraine.
There were 10 border crossings in this area, including 8 road and 2 rail ones. The road crossings

included:
e Dorohusk - Jagodzin border crossing;
e Hrebenne - Rawa Ruska border crossing;
e Dothobyczéw - Uhrynow border crossing;
e Zosin - Ustitug border crossing;
e Medyka - Szeginie border crossing;
e Korczowa - Krakowiec border crossing;
e Kroscienko - Smolnica border crossing;
e Budomierz - Hruszew border crossing®.
On the other hand, railway border crossings included:
e Dorohusk - Jagodzin border crossing;
e Przemysl - Mosciska border crossing *2.

The border between Poland and Belarus was 418 km long and ran along the Lublin and Podlaskie
provinces, bordering the Brest and Grodno oblasts on the Belarusian side. There were a total of 8

border crossings at the border, including 6 road and 2 railway crossings. The road crossings included:
e KuzZnica Biatostocka - Bruzgi border crossing;
e Bobrowniki - Bierestowica border crossing;
e Potowce - Pieszczatka border crossing;

e  Kukuryki - Koztowicze border crossing;

51 https://granica.gov.pl/przejsciad.php [access: 01.02.2021].
52 https://granica.gov.pl/przejsciak.php [access: 01.02.2021].
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e Terespol - Brest border crossing;

e Stawatycze - Domaczewo border crossing>3.

Railway border crossings:
e Terespol - Brest border crossing;

e KuzZnica - Grodno border crossing >*.

Data on the number of border crossings indicate that in 2019 there were a total of nearly 21.7 million
crossings on the Polish-Ukrainian border. The most frequently visited border crossing point was the
Medyka - Szeginie crossing (5.4 million checks) - over a quarter of the total checks at this border
(25.1%). Often frequented road crossings were also: Korczowa - Krakowiec (3.9 million clearances), as
well as Dorohusk - Jagodzin and Hrebenne - Rawa Ruska (nearly 2.9 million clearances each)>®.

In 2019, a total of less than 8.8 million crossings were recorded at the Polish-Belarusian border. The
highest intensity of border traffic was characteristic for the Kuznica Biatostocka - Bruzgi crossing (2.6
million clearances, 29.5% of all crossings) and the Terespol - Brest crossing (2.5 million, 28.7%)°.

Table 53. Number of border crossings in 2019

Polish-Ukrainian

Polish-Belarusian

Border crossing Type of
crossing

Total number
of crossings

Poles from
Poland

Poles to
Poland

Foreigners to

Poland

Foreigners
from Poland

Road 2899,3 68,3 71,5 1279,6 1480,0
2868,3 129,5 121,9 1236,6 1380,3
1227,4 53,2 63,1 565,0 546,1
1808,2 43,0 39,3 889,0 836,9
5 447,1 249,0 255,1 2487,9 2 455,1
3949,7 105,6 80,1 1815,9 19481
1199,6 170,5 178,7 435,8 4146

1 606,1 35,1 40,1 911,2 619,7
Rail 100,2 39 4,0 57,2 35,1
631,7 55,4 57,1 305,3 213,9

Road 2619,5 148,1 137,9 1141,2 11922
1516,5 33,4 28,6 687,5 767,0
576,6 87,3 88,3 207,1 193,8
578,5 36,1 40,5 218,9 283,1
2519,9 142,7 134,8 1062,2 1180,1
549,2 453 52,4 260,8 190,7
Rail 360,2 22,8 22,9 177,2 137,3
68,4 6.8 68 283 26,5

Source: own study based on Border traffic and expenses of foreigners in Poland and Poles abroad in
2019. Tables in XSLX format, Central Statistical Office.

53 https://granica.gov.pl/przejsciad.php [access: 01.02.2021].
54 https://granica.gov.pl/przejsciak.php [access: 01.02.2021].
55 Border traffic and expenses of foreigners in Poland and Poles abroad in 2019. Tables in XSLX format, Central

Statistical Office.

56 Border traffic and expenses of foreigners in Poland and Poles abroad in 2019. Tables in XSLX format, Central

Statistical Office.
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